

Distributed via eMail

December 9, 2016

Ms. Danielle Miles
New York State Department of Environmental Conservation
Division of Environmental Remediation
6274 East Avon-Lima Road
Avon, New York 14414-9519

**Subject: Former Monarch Chemicals Facility
61 Gates Avenue - Geneva, New York
VCP No. V00119-8
Project Status Report – December 2016**

Dear Ms. Miles:

Pinnacle Engineering Inc., (Pinnacle), on behalf of H.B. Fuller Company (H.B. Fuller), is pleased to submit the following project status report (PSR) for December 2016 related to activities conducted at the Former Monarch Chemicals Facility, located at 61 Gates Avenue, Geneva, New York. This report is prepared pursuant to the Voluntary Cleanup Agreement (VCA) between H.B. Fuller and the New York State Department of Environmental Conservation (NYSDEC), VCP No. V00119-8.

Actions Taken During the Reporting Period

- Revising SMP.

Actions Anticipated for the Next Reporting Period

- Review *Interim Site Management Plan* (ISMP) issued by Univar concerning the construction of a new truck scale and canopy at the northeast corner of the BCS building. Information from Univar suggests this will be received late-December 2016.
- Revise SMP, accordingly.

Activity Modifications (Changes in Work Scope and/or Schedule)

There were no changes or modifications to the RI or IRM during the reporting period.

Results of Sampling Activities and Other Data Received

Groundwater sampling data from the August 2016 sampling event were submitted to NYSDEC October 25, 2016.

Agency Communications

On November 28, 2016 H.B Fuller received a letter from NYSDEC identified as *Termination of New York States's Voluntary Cleanup Program (VCP)*. Current projects in the VCP will be given until March 31, 2018 to complete a remedial action program and receive a Release or No Further Action Letter.

IRM Status

The IRM has been implemented and reported to NYSDEC October 29, 2012 in the *Interim Remedial Measures (IRM) Status Completion Report*. In a letter dated February 21, 2013, NYSDEC accepted this report, with comments, and no further work or revisions are expected with this task. With this task complete, the project can move to closure.

Remedial Investigation Status

The *Data Gap Remedial Investigation Report* was submitted to NYSDEC June 15, 2012. The RI was accepted, with comments by NYSDEC, February 21, 2013.

Percent Completion Estimate

The IRM has been implemented. The groundwater and sub-slab air sampling data document the IRM progressed as planned, and is 100% complete.

Unresolved Delays and Mitigative Efforts

None during the reporting period.

Pinnacle believes this report fulfills the reporting requirements for the VCA. If you have any questions please feel free to contact me at (763) 277-8422.

Sincerely,

PINNACLE ENGINEERING, INC.



Keith B. Rapp
Senior Hydrogeologist\Senior Project Manager
PINNACLE ENGINEERING, INC.

cc: Kristin Colberg	- H.B. Fuller\St. Paul
Justin Deming	- NYSDOH\Albany
Julia Kenney	- NYSDOH\Albany
Bernette Schilling	- NYSDEC\Avon
James Mahoney	- NYSDEC\Buffalo
Jack Spicuzza	- Univar\Redmond
Bill Anthony	- Pinnacle\Joplin
Bob Wojciak	- Pinnacle\Piney Flats