

*Distributed via eMail*

February 10, 2017

Ms. Danielle Miles  
New York State Department of Environmental Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
Avon, New York 14414-9519

**Subject: Former Monarch Chemicals Facility  
61 Gates Avenue - Geneva, New York  
VCP No. V00119-8, Project Status Report – February 2017**

Dear Ms. Miles:

Pinnacle Engineering Inc., (Pinnacle), on behalf of H.B. Fuller Company (H.B. Fuller), is pleased to submit the following project status report (PSR) for February 2017 related to activities conducted at the Former Monarch Chemicals Facility, located at 61 Gates Avenue, Geneva, New York. This report is prepared pursuant to the Voluntary Cleanup Agreement (VCA) between H.B. Fuller and the New York State Department of Environmental Conservation (NYSDEC), VCP No. V00119-8.

**Actions Taken During the Reporting Period**

- Review Final Construction Report (January 2017) prepared by Univar related to construction of BCS truck scale and canopy.
- Revising *Site Management Plan* (SMP).
- Preparation of *Final Engineering Report* (FER).

**Actions Anticipated for the Next Reporting Period**

- Complete SMP.
- Complete FER.

**Activity Modifications (Changes in Work Scope and/or Schedule)**

There were no changes or modifications to the RI or IRM during the reporting period.

## **Results of Sampling Activities and Other Data Received**

There were no sampling events or data received during the reporting period.

### **Agency Communications**

On January 11, 2017 H.B. Fuller was requested to provide a delivery date for the SMP. HB Fuller notified NYSDEC the report would be submitted March 31, 2017. On December 28, 2016, H.B. Fuller received a request from NYSDEC to submit the Final Engineering Report (FER) by March 31, 2017.

### **IRM Status**

The IRM has been implemented and reported to NYSDEC October 29, 2012 in the Interim Remedial Measures (IRM) Status Completion Report. In a letter dated February 21, 2013, NYSDEC accepted this report, with comments, and no further work or revisions are expected with this task. With this task complete, the project can move to closure.

### **Remedial Investigation Status**

The Data Gap Remedial Investigation Report was submitted to NYSDEC June 15, 2012. The RI was accepted, with comments by NYSDEC, February 21, 2013.

### **Percent Completion Estimate**

The IRM has been implemented. The groundwater and sub-slab air sampling data document the IRM progressed as planned, and is 100% complete.

### **Unresolved Delays and Mitigative Efforts**

None during the reporting period.

Pinnacle believes this report fulfills the reporting requirements for the VCA. If you have any questions please feel free to contact me at (763) 277-8422.

Sincerely,

**PINNACLE ENGINEERING, INC.**



Keith B. Rapp  
Senior Hydrogeologist\Senior Project Manager  
PINNACLE ENGINEERING, INC.

cc: Kristin Colberg	- H.B. Fuller\St. Paul
Justin Deming	- NYSDOH\Albany
Julia Kenney	- NYSDOH\Albany
Bernette Schilling	- NYSDEC\Avon
Dennis Harkawik	- NYSDEC
Jack Spicuzza	- Univar\Redmond
Bill Anthony	- Pinnacle\Joplin
Bob Wojciak	- Pinnacle\Piney Flats