

*Distributed via eMail*

May 10, 2017

Ms. Danielle Miles  
New York State Department of Environmental Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
Avon, New York 14414-9519

**Subject: Former Monarch Chemicals Facility  
61 Gates Avenue - Geneva, New York  
VCP No. V00119-8, Project Status Report – May 2017**

Dear Ms. Miles:

Pinnacle Engineering Inc., (Pinnacle), on behalf of H.B. Fuller Company (H.B. Fuller), is pleased to submit the following project status report (PSR) for May 2017 related to activities conducted at the Former Monarch Chemicals Facility, located at 61 Gates Avenue, Geneva, New York. This report is prepared pursuant to the Voluntary Cleanup Agreement (VCA) between H.B. Fuller and the New York State Department of Environmental Conservation (NYSDEC), VCP No. V00119-8.

**Actions Taken During the Reporting Period**

- Receipt acceptance of the Site Management Plan (SMP) by NYSDEC on April 3, 2017.
- Receipt acceptance of the Final Engineering Report (FER) by NYSDEC on April 3, 2017.

**Actions Anticipated for the Next Reporting Period**

- Respond to written comments from NYSDEC regarding the Site Management Plan (March 31, 2017) and Final Engineering Report (March 31, 2017).

**Activity Modifications (Changes in Work Scope and/or Schedule)**

There were no changes or modifications to the RI or IRM during the reporting period.

## **Results of Sampling Activities and Other Data Received**

There were no sampling events or data received during the reporting period.

### **Agency Communications**

On April 10, 2017, H.B. Fuller received revision language regarding the Deed Restriction for the 61 Gates Avenue property. On April 28, 2017, H.B Fuller received preliminary comments regarding provisions in the SMP via telephone with NYSDEC on engineering controls/soil cover, inspection schedules, and potential monitoring schedules. NYSDEC indicated written comments would be forthcoming concerning these issues.

### **IRM Status**

The IRM has been implemented and reported to NYSDEC October 29, 2012 in the Interim Remedial Measures (IRM) Status Completion Report. In a letter dated February 21, 2013, NYSDEC accepted this report, with comments, and no further work or revisions are expected regarding the IRM implementation. With this task completed, and the efficiency and effectiveness of the implemented IRM complete and accepted by NYSDEC, this project can move to closure.

### **Remedial Investigation Status**

The Data Gap Remedial Investigation Report was submitted to NYSDEC June 15, 2012. The RI was accepted, with comments by NYSDEC, February 21, 2013.

### **Percent Completion Estimate**

The IRM has been implemented. The groundwater and sub-slab air sampling data document the IRM progressed as planned, and is 100% complete.

### **Unresolved Delays and Mitigative Efforts**

None during the reporting period.

Pinnacle believes this report fulfills the reporting requirements for the VCA. If you have any questions please feel free to contact me at (763) 277-8422.

Sincerely,

**PINNACLE ENGINEERING, INC.**



Keith B. Rapp  
Senior Hydrogeologist\Senior Project Manager  
PINNACLE ENGINEERING, INC.

cc: Kristin Colberg	- H.B. Fuller\St. Paul
Justin Deming	- NYSDOH\Albany
Julia Kenney	- NYSDOH\Albany
Bernette Schilling	- NYSDEC\Avon
Dennis Harkawik	- NYSDEC
Jack Spicuzza	- Univar\Redmond
Bill Anthony	- Pinnacle\Joplin
Bob Wojciak	- Pinnacle\Piney Flats