

Distributed via eMail

July 10, 2017

Ms. Danielle Miles
New York State Department of Environmental Conservation
Division of Environmental Remediation
6274 East Avon-Lima Road
Avon, New York 14414-9519

**Subject: Former Monarch Chemicals Facility
61 Gates Avenue - Geneva, New York
VCP No. V00119-8, Project Status Report – July 2017**

Dear Ms. Miles:

Pinnacle Engineering Inc., (Pinnacle), on behalf of H.B. Fuller Company (H.B. Fuller), is pleased to submit the following project status report (PSR) for July 2017 related to activities conducted at the Former Monarch Chemicals Facility, located at 61 Gates Avenue, Geneva, New York. This report is prepared pursuant to the Voluntary Cleanup Agreement (VCA) between H.B. Fuller and the New York State Department of Environmental Conservation (NYSDEC), VCP No. V00119-8.

Actions Taken During the Reporting Period

- Reviewed May 16, 2017 letter from NYSDEC containing comments of the Site Management Plan (SMP), dated March 31, 2017. The revised SMP was submitted to NYSDEC July 7, 2017.
- Reviewed NYSDEC comment letter to H.B. Fuller dated June 23, 2017 regarding the Final Engineering Report (FER), and provided NYSDEC with responses to that letter on July 7, 2017.

Actions Anticipated for the Next Reporting Period

The SMP was submitted electronically to NYSDEC July 7, 2017. The FER will be submitted to NYSDEC within three (3) weeks of the approved SMP.

Activity Modifications (Changes in Work Scope and/or Schedule)

There were no changes or modifications to the RI or IRM during the reporting period.

Results of Sampling Activities and Other Data Received

There were no sampling events or data received during the reporting period.

Agency Communications

Other than letter exchanges with NYSDEC noted above, there were no agency communications during the reporting period.

IRM Status

The IRM has been implemented and reported to NYSDEC October 29, 2012 in the Interim Remedial Measures (IRM) Status Completion Report. In a letter dated February 21, 2013, NYSDEC accepted this report, with comments, and no further work or revisions are expected regarding the IRM implementation. With this task completed, and the efficiency and effectiveness of the implemented IRM complete and accepted by NYSDEC, this project can move to closure.

Remedial Investigation Status

The Data Gap Remedial Investigation Report was submitted to NYSDEC June 15, 2012. The RI was accepted, with comments by NYSDEC, February 21, 2013.

Percent Completion Estimate

The IRM has been implemented. The groundwater and sub-slab air sampling data document the IRM progressed as planned, and is 100% complete.

Unresolved Delays and Mitigative Efforts

None during the reporting period.

Pinnacle believes this report fulfills the reporting requirements for the VCA. If you have any questions please feel free to contact me at (763) 277-8422.

Sincerely,

PINNACLE ENGINEERING, INC.



Keith B. Rapp
Senior Hydrogeologist\Senior Project Manager
PINNACLE ENGINEERING, INC.

cc: Kristin Colberg	- H.B. Fuller\St. Paul
Justin Deming, Julia Kenney	- NYSDOH\Albany
Bernette Schilling, Dennis Harkawik	- NYSDEC
Jack Spicuzza	- Univar
Bill Anthony	- Pinnacle\Joplin
Bob Wojciak	- Pinnacle\Piney Flats