New York State Department of Environmental Conservation
Division of Environmental Remediation
Remedial Bureau C, 11th Floor
625 Broadway, Albany, New York 12233-7014
Phone: (518) 402-9662 • **FAX:** (518) 402-9679
Website: www.dec.state.ny.us

Pete Grannis
Commissioner

DAILY INSPECTION REPORT

Site Code #: 5-46-033	**Date:** June 23, 2009	**Report #:**NYSEG062309

Site Name: Mechanicville -Central Ave.
Location: Saratoga County
PRP Project Manager: Tracey Blazicek
DEC Proj. Mgr.: John Spellman
Consultant Proj. Mgr.: Scott Underhill, AECOM
Consultant Field Mgr: Matt Thorpe, AECOM
Site Phone & Fax:

	AM	PM
Weather	Sunny	Sunny
Temperature	62 F	72 F
Wind Speed & Direction	S 0-5 mph	S 0-5 mph

Description of work performed by contr. this report period:

- Sevenson used a Komatsu PC300LC tracked excavator to place armor stone and run of bank (ROB) along the Anthony Kill just east of the eliminated middle swale. Heavy ground water flow was noted at the elevation of the top of armor stone area. Some MGP odor but no sheen was observed in this area.
- Sevenson placed armor stone below grade in the area where heavy ground water flow was noted.
- Sevenson used a Komatsu DR-41 tracked dozer to spread ROB at the east edge of the site. A Komatsu WA380 was also used to move ROB and armor stone.

Sampling and Analyses:

- Ca tey Kielb of AECOM was on-site performing the CAMP with 4 stations monitoring for dust only.

Discussions/comments regarding visitors, contractor and/or engineer:

- A1 Landscaping company is due on-site 6/24/09 to begin installation of plantings, which include native Willow and river birch varieties.
- Top soil is scheduled for delivery in the afternoon this date.

Health & Safety:
Level of protection: Level D, Boots, Hard Hat, Safety Glasses.
Is the level of protection in conformance with the approved Health & Safety Plan? Yes
Are atmospheric monitoring results acceptable? Yes

Site Visitors	Representing	Entered Exclusion Zone
Tony Certo	Sevenson	
Anthony Certo	Sevenson	
Artie Elia	Sevenson	
Ed Hayes	Sevenson	
Ed Bishop	Sevenson	
Ed Hathaway	Sevenson	
Isaac Dean	Sevenson	
Marc Lombardo H&S	Sevenson	
Catey Kielb	AECOM	
Matt Thorp	AECOM	

Site Representative: Dave Herman **Date:** June 23, 2009

Representative's signature: Dave Herman