Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
September 2026

Activities Completed during the Reporting Period

Continuation of the RAWP Implementation and Community Air Monitoring Plan (CAMP).
Daily reports were provided to the Department.
Complete implementation of development depth endpoint sampling workplan.
Submit FER draft to the Department.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

Received analytical results for the following soil samples: B4-EP-3, B4-EP-4 and B4-EP-5.

Results were provided to the NYSDEC.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the RAWP and development for building B4.
Receive SMP comments.