Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
October 2026

Activities Completed during the Reporting Period

Continuation of the RAWP Implementation and Community Air Monitoring Plan (CAMP).
Complete trucking and off-site soil disposal.
Daily reports were provided to the Department.
Receive Site Management Plan (SMP) comments from the NYSDEC.
Complete quarterly groundwater sampling and monthly dewatering effluent sampling.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue backfilling with approved RCA material.
Submit revised SMP.
Receive FER comments.