HydroTech Environmental
ENGINEERING AND GEOLOGY, DPC
231 West 29th Street, Suite 1104
New York, New York 10001 USA
Tel: (631) 462-5866
Email: Info@hydrotechenvironmental.com
WWW.HYDROTECHENVIRONMENTAL.COM
USA – Middle East – North Africa

November 06, 2026

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Erik Bower, Project Manager

Re: Monthly Progress Report – October 2026
Ever-Nu Metal Products Co., Inc.
471-483 20th Street, Brooklyn NY
Block 888; Lots 50 and 52
NYSDEC Site #C224187

Dear Mr. Bower:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc. to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for above referenced site for the reporting period of October 2026.

Actions Taken Relative to the Project during the Reporting Period:

- None for this reporting period.

Anticipated Activities for the Next Reporting Period:

- Discuss with the Diocese of Brooklyn the alternatives for vapor mitigation system at their building at 310 Prospect Park West.
- Receive NYSDEC comments on the revised RIR dated July 2026, which was updated with the scope of RI performed off-Site.

Approved Activity Modifications:

- None for this reporting period.

Results of Sampling:

- None for this reporting period.

Estimated Percentage of Project Completion until Decision Document :

- 90%

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None for this reporting period.

Actions Undertaken to Resolve Delays:

- None for this reporting period.

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None for this reporting period.

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None for this reporting period.