DAILY FIELD REPORT

Project	291 Wallabout Street Site	**Report No.**	46
BCP Site	NYSDEC BCP SITE C224416	**Date**	08/20/2026
Location	291 Wallabout St	**File No.**	0211139
Client	291 Wallabout Realty LLC	**Temperature**	L: 71 H: 84
Contractor	Concrete Raptor Construction American Dewatering Grouting	**Wind Direction**	S to N up to 12 mph
Weather	Partly Cloudy	**Personnel on Site**	J. Moen
Humidity	69%	**Time on Site**	7:00am – 5:30pm

Haley & Aldrich of New York (Haley & Aldrich) was present to document implementation of the NYSDEC-Approved Remedial Action Work Plan (RAWP) and Decision Document dated November 2025. Site observations are summarized below.

Daily Observations:

- Continued work on foundation elements.
- Pouring of concrete underpinning.

Waste Disposal/Material Import Tracking:

Material Export:

Soil/Fill Material is summarized below

Disposal Facility	*Bayshore Soil Management, LLC* *Keasbey, New Jersey*		*Conestoga Landfill* *Morgantown, Pennsylvania*		*Posillico Materials, LLC* *Farmingdale, New York*		*Republic Environmental Systems (PA), LLC* *Hatfield, Pennsylvania*		*P Park NJ* *Prospect Park, New Jersey*		*Total*	
	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons
Today:	0	0	0	0	0	0	0	0	0	0	0	0
Total:	34	680	5	100	3	60	1	20	28	560	71	1420

C&D export is summarized below

	Facility: Morrisville Materials, Morrisville, PA (C&D disposal)	
Today:	0 Loads	0 CY
Total:	19 Loads	380 CY

Material Import:

Facility	*Mt. Hope Quarry Wharton, New Jersey (3/4" ASTM #57 Stone)*		*Totals*	
Today	0 Load	0 CY	0 Load	0 CY
Total	3 Load	60 CY	3 Load	60 CY

HALEY ALDRICH

DAILY FIELD REPORT

Samples Collected:

- None.

CAMP Activities:

- Air monitoring was performed at one upwind and one downwind location during ground intrusive activities. Two 15-minute average concentration of volatiles organic compounds (VOCs) or 15-minute average concentration of particulate matter smaller than 10 microns in diameter (PM10) exceeded the action levels.
    - No exceedance today.

Activities Planned for Coming Week:

- Contractor will continue work on building foundation.

Site Photographs:



Photo 1: Excavation and shoring for second underpinning, facing east.





Photo 2: Second underpinning rebar structure, facing east.

DAILY FIELD REPORT

Site Plan:



LEGEND:

- CAMP Station
- Downwind CAMP Station
- Stabilized Truck Entrance and Truck Wash Area
- Ingress
- Egress
- Approximate Work Area

291 Wallabout St Brooklyn

Air Monitoring Log

Date : 2026-08-20

Personnel : _____
Weather : _____
Humidity : _____
Wind Direction : _____

Particulate Background (ug/m3) : _____
PID Background (ppm) : _____

Action Levels : Downwind perimeter of work area above background levels
PID (ppm) : > 5 ppm for the 15-min average
Dust (ug/m3) : > 150 for the 15-min average

Minute of Time	Avg. PM10 (Station1)	Avg. PM10 (Station2)	Avg. VOC(Station1)	Avg. VOC(Station2)	Odors	Notes Activities/Additional Monitoring
07:15	14.405	7.021	0.3	0.1		
07:30	14.625	4.913	0.1	0.0		
07:45	18.332	4.717	0.2	0.0		
08:00	15.882	3.471	0.1	0.0		
08:15	13.588	3.728	0.2	0.0		
08:30	12.465	5.102	0.1	0.0		
08:45	15.270	11.162	0.1	0.0		
09:00	13.949	10.513	0.2	0.0		
09:15	10.301	11.968	0.1	0.0		
09:30	12.222	8.877	0.1	0.0		
09:45	9.219	4.245	0.1	0.0		
10:00	8.082	3.175	0.1	0.0		
10:15	7.009	2.917	0.1	0.0		
10:30	7.433	4.121	0.1	0.0		
10:45	8.233	5.921	0.1	0.0		

291 Wallabout St Brooklyn

Air Monitoring Log

Minute of Time	Avg. PM10 (Station1)	Avg. PM10 (Station2)	Avg. VOC(Station1)	Avg. VOC(Station2)	Odors	Notes Activities/Additional Monitoring
11:00	8.189	3.959	0.1	0.0		
11:15	7.125	4.391	0.1	0.0		
11:30	7.095	4.989	0.1	0.0		
11:45	5.692	4.346	0.0	0.0		
12:00	5.828	4.267	0.0	0.0		
12:15	7.808	4.703	0.0	0.0		
12:30	4.914	5.225	0.0	0.0		
12:45	5.209	14.323	0.1	0.2		
13:00	7.817	5.619	0.1	0.1		
13:15	11.738	5.133	0.1	0.1		
13:30	6.775	4.927	0.0	0.0		
13:45	7.114	5.478	0.0	0.0		
14:00	6.795	5.382	0.0	0.0		
14:15	10.773	5.744	0.0	0.0		
14:30	8.189	6.963	0.0	0.0		
14:45	6.901	5.405	0.0	0.0		
15:00	7.427	5.649	0.0	0.0		
15:15	9.985	11.098	0.1	0.0		
15:30	6.780	7.119	0.0	0.0		
15:45	7.433	7.483	0.0	0.0		
16:00	6.781	7.021	0.0	0.0		
16:15	6.433	8.293	0.0	0.0		
16:30	7.061	6.597	0.0	0.0		
16:45	7.625	6.073	0.0	0.0		
17:00	6.501	6.297	0.1	0.0		
17:15	6.210	5.784	0.0	0.0		
17:30	9.105	6.135	0.0	0.0		

tblAllData (postgres)

Site Name	Station Na..	Serial Number	DateStart	DateEnd
H&A-291 Wallabout St Brooklyn	Station1	DS 01062022-2056	8/20/2026 ..	8/20/2026 5:31:00 ..
	Station2	DS 01062022-2057	8/20/2026 ..	8/20/2026 5:33:00 ..