DAILY FIELD REPORT

Project	291 Wallabout Street Site	**Report No.**	47
BCP Site	NYSDEC BCP SITE C224416	**Date**	08/21/2026
Location	291 Wallabout St	**File No.**	0211139
Client	291 Wallabout Realty LLC	**Temperature**	L: 65 H: 80
Contractor	Concrete Raptor Construction American Dewatering Grouting	**Wind Direction**	N to S up to 18 mph
Weather	Mostly Cloudy	**Personnel on Site**	J. Moen
Humidity	69%	**Time on Site**	7:00am – 5:00pm

Haley & Aldrich of New York (Haley & Aldrich) was present to document implementation of the NYSDEC-Approved Remedial Action Work Plan (RAWP) and Decision Document dated November 2025. Site observations are summarized below.

Daily Observations:

- Continued work on foundation elements.
- Pouring of concrete underpinning.

Waste Disposal/Material Import Tracking:

Material Export:

Soil/Fill Material is summarized below

Disposal Facility	*Bayshore Soil Management, LLC* *Keasbey, New Jersey*		*Conestoga Landfill* *Morgantown, Pennsylvania*		*Posillico Materials, LLC* *Farmingdale, New York*		*Republic Environmental Systems (PA), LLC* *Hatfield, Pennsylvania*		*P Park NJ* *Prospect Park, New Jersey*		*Total*	
	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons
Today:	0	0	0	0	0	0	0	0	0	0	0	0
Total:	34	680	5	100	3	60	1	20	28	560	71	1420

C&D export is summarized below

	Facility: Morrisville Materials, Morrisville, PA (C&D disposal)	
Today:	0 Loads	0 CY
Total:	19 Loads	380 CY

Material Import:

Facility	*Mt. Hope Quarry Wharton, New Jersey (3/4" ASTM #57 Stone)*		*Totals*	
Today	0 Load	0 CY	0 Load	0 CY
Total	3 Load	60 CY	3 Load	60 CY

HALEY ALDRICH

DAILY FIELD REPORT

Samples Collected:

- None.

CAMP Activities:

- Air monitoring was performed at one upwind and one downwind location during ground intrusive activities. Two 15-minute average concentration of volatiles organic compounds (VOCs) or 15-minute average concentration of particulate matter smaller than 10 microns in diameter (PM10) exceeded the action levels.
    - No exceedance today.

Activities Planned for Coming Week:

- Contractor will continue work on building foundation.

Site Photographs:





Photo 1. Excavation and rebar for concrete underpinning, facing east.



Photo 2: Excavation for underpinnings, facing north.

DAILY FIELD REPORT

Site Plan:



LEGEND:

- CAMP Station
- Downwind CAMP Station
- Stabilized Truck Entrance and Truck Wash Area
- Ingress
- Egress
- Approximate Work Area

291 Wallabout St Brooklyn

Air Monitoring Log

Date : 2026-08-21

Personnel : _____
Weather : _____
Humidity : _____
Wind Direction : _____

Particulate Background (ug/m3) : _____
PID Background (ppm) : _____

Action Levels : Downwind perimeter of work area above background levels
PID (ppm) : > 5 ppm for the 15-min average
Dust (ug/m3) : > 150 for the 15-min average

Minute of Time	Avg. PM10 (Station1)	Avg. PM10 (Station2)	Avg. VOC(Station1)	Avg. VOC(Station2)	Odors	Notes Activities/Additional Monitoring
07:15	14.068	8.926	0.1	0.1		
07:30	10.924	6.077	0.0	0.0		
07:45	8.400	4.127	0.0	0.0		
08:00	9.098	3.951	0.0	0.0		
08:15	9.275	4.130	0.1	0.0		
08:30	10.538	5.266	0.0	0.0		
08:45	11.434	5.904	0.1	0.0		
09:00	11.162	6.619	0.0	0.0		
09:15	17.290	6.925	0.0	0.0		
09:30	13.273	6.713	0.0	0.0		
09:45	11.736	7.080	0.0	0.0		
10:00	11.805	7.415	0.0	0.0		
10:15	11.460	7.503	0.0	0.0		
10:30	13.223	7.525	0.0	0.0		
10:45	14.115	7.181	0.0	0.0		

291 Wallabout St Brooklyn

Air Monitoring Log

Minute of Time	Avg. PM10 (Station1)	Avg. PM10 (Station2)	Avg. VOC(Station1)	Avg. VOC(Station2)	Odors	Notes Activities/Additional Monitoring
11:00	12.465	6.927	0.1	0.0		
11:15	12.515	8.360	0.0	0.0		
11:30	11.651	8.835	0.0	0.0		
11:45	11.765	8.656	0.0	0.1		
12:00	11.511	7.482	0.0	0.1		
12:15	9.132	5.745	0.0	0.0		
12:30	6.677	5.218	0.0	0.0		
12:45	6.299	5.431	0.0	0.0		
13:00	7.418	5.831	0.0	0.0		
13:15	6.791	6.261	0.0	0.1		
13:30	9.697	6.431	0.0	0.0		
13:45	7.353	6.167	0.9	0.1		
14:00	7.003	6.253	0.3	0.0		
14:15	7.463	6.815	0.2	0.0		
14:30	7.465	6.477	0.2	0.0		
14:45	6.433	6.291	0.1	0.0		
15:00	12.517	10.573	0.2	0.0		
15:15	7.735	6.788	0.1	0.1		
15:30	7.933	7.139	0.2	0.0		
15:45	9.061	9.415	0.1	0.1		
16:00	8.883	7.197	0.1	0.0		
16:15	7.157	6.907	0.2	0.0		
16:30	7.394	6.869	0.1	0.0		
16:45	8.359	6.861	0.1	0.0		

tblAllData (postgres)

Site Name	Station Na..	Serial Number	DateStart	DateEnd
H&A-291 Wallabout St Brooklyn	Station1	DS 01062022-2056	8/21/2026 ..	8/21/2026 4:55:00 ..
	Station2	DS 01062022-2057	8/21/2026 ..	8/21/2026 4:57:00 ..