DAILY FIELD REPORT

Project	291 Wallabout Street Site	**Report No.**	49
BCP Site	NYSDEC BCP SITE C224416	**Date**	08/25/2026
Location	291 Wallabout St	**File No.**	0211139
Client	291 Wallabout Realty LLC	**Temperature**	L: 64 H: 79
Contractor	Concrete Raptor Construction American Dewatering Grouting	**Wind Direction**	W to E up to 16 mph
Weather	Partly Cloudy	**Personnel on Site**	J. Moen and B. Chan
Humidity	60%	**Time on Site**	7:00am – 6:00pm

Haley & Aldrich of New York (Haley & Aldrich) was present to document implementation of the NYSDEC-Approved Remedial Action Work Plan (RAWP) and Decision Document dated November 2025. Site observations are summarized below.

Daily Observations:

- Contractors staged and loaded four tri-axle trucks with non-hazardous soil for off-site transport and disposal at P Park NJ, located in Prospect Park, New Jersey.
- Continued work on foundation elements.
- Welding of steel girders for foundation structure.

Waste Disposal/Material Import Tracking:

Material Export:

Soil/Fill Material is summarized below

Disposal Facility	*Bayshore Soil Management, LLC* *Keasbey, New Jersey*		*Conestoga Landfill* *Morgantown, Pennsylvania*		*Posillico Materials, LLC* *Farmingdale, New York*		*Republic Environmental Systems (PA), LLC* *Hatfield, Pennsylvania*		*P Park NJ* *Prospect Park, New Jersey*		*Total*	
	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons	Loads	Tons
Today:	0	0	0	0	0	0	0	0	4	80	4	80
Total:	34	680	5	100	3	60	1	20	32	640	75	1500

C&D export is summarized below

	Facility: Morrisville Materials, Morrisville, PA (C&D disposal)	
Today:	0 Loads	0 CY
Total:	19 Loads	380 CY

Material Import:

Facility	*Mt. Hope Quarry Wharton, New Jersey (3/4" ASTM #57 Stone)*		*Totals*	
Today	0 Load	0 CY	0 Load	0 CY
Total	3 Load	60 CY	3 Load	60 CY

HALEY ALDRICH

DAILY FIELD REPORT

Samples Collected:

- None.

CAMP Activities:

- Air monitoring was performed at one upwind and one downwind location during ground intrusive activities. Two 15-minute average concentration of volatiles organic compounds (VOCs) or 15-minute average concentration of particulate matter smaller than 10 microns in diameter (PM10) exceeded the action levels.
    - No exceedance today.

Activities Planned for Coming Week:

- Contractor will continue work on building foundation.

Site Photographs:




Photo 1. Loading soil into truck for disposal, facing west.



Photo 2: Welding of steel girder to heelblock, facing north.

Site Plan:



LEGEND:

- Upwind CAMP Station
- Downwind CAMP Station
- Stabilized Truck Entrance and Truck Wash Area
- Ingress
- Egress
- Approximate Work Area

291 Wallabout St Brooklyn

Air Monitoring Log

Date : 2026-08-25

Personnel : _____
Weather : _____
Humidity : _____
Wind Direction : _____

Particulate Background (ug/m3) : _____
PID Background (ppm) : _____

Action Levels : Downwind perimeter of work area above background levels
PID (ppm) : > 5 ppm for the 15-min average
Dust (ug/m3) : > 150 for the 15-min average

Minute of Time	Avg. PM10 (Station1)	Avg. PM10 (Station2)	Avg. VOC(Station1)	Avg. VOC(Station2)	Odors	Notes Activities/Additional Monitoring
07:15	5.760	3.704	0.1	0.0		
07:30	5.862	1.735	0.2	0.0		
07:45	6.521	1.172	0.1	0.0		
08:00	4.943	0.923	0.1	0.0		
08:15	5.530	0.934	0.2	0.0		
08:30	6.087	1.293	0.1	0.0		
08:45	5.711	1.245	0.1	0.0		
09:00	6.194	0.954	0.1	0.0		
09:15	4.213	1.047	0.1	0.0		
09:30	3.751	1.337	0.1	0.0		
09:45	4.735	1.607	0.1	0.0		
10:00	3.847	1.242	0.0	0.0		
10:15	4.489	1.896	0.1	0.0		
10:30	5.034	2.123	0.1	0.0		
10:45	6.431	2.593	0.2	0.0		

291 Wallabout St Brooklyn

Air Monitoring Log

Minute of Time	Avg. PM10 (Station1)	Avg. PM10 (Station2)	Avg. VOC(Station1)	Avg. VOC(Station2)	Odors	Notes Activities/Additional Monitoring
11:00	4.937	1.743	0.1	0.0		
11:15	4.518	3.848	0.1	0.0		
11:30	3.953	3.126	0.1	0.0		
11:45	7.737	4.737	0.1	0.0		
12:00	7.377	3.069	0.1	0.0		
12:15	6.866	3.143	0.1	0.0		
12:30	8.108	3.388	0.1	0.0		
12:45	4.275	2.931	0.1	0.0		
13:00	5.650	3.045	0.1	0.0		
13:15	8.401	1.857	0.1	0.0		
13:30	4.302	2.021	0.1	0.0		
13:45	3.257	2.329	0.1	0.0		
14:00	4.820	3.791	0.1	0.0		
14:15	6.211	5.404	0.0	0.0		
14:30	5.005	7.074	0.0	0.0		
14:45	6.756	8.057	0.0	0.0		
15:00	8.397	2.365	0.0	0.0		
15:15	7.055	3.752	0.0	0.0		
15:30	4.923	2.031	0.0	0.0		
15:45	6.193	3.770	0.0	0.0		
16:00	6.519	1.948	0.0	0.0		
16:15	11.507	7.886	0.0	0.0		
16:30	7.071	1.347	0.1	0.0		
16:45	5.821	2.326	0.0	0.0		
17:00	4.569	1.839	0.1	0.0		
17:15	10.130	1.998	0.0	0.0		
17:30	2.760	1.747	0.0	0.0		

tblAllData (postgres)

Site Name	Station Na..	Serial Number	DateStart	DateEnd
H&A-291 Wallabout St Brooklyn	Station1	DS 01062022-2056	8/25/2026 ..	8/25/2026 5:35:00 ..
	Station2	DS 01062022-2057	8/25/2026 ..	8/25/2026 5:36:00 ..