Former Accurate Die Site
547 East Genesee Street, Fayetteville, NY
NYSDEC BCP Site No. C734052

FORMER ACCURATE DIE SITE WEEKLY STATUS REPORT

Reporting Period: 8/9/26-8/15/26 **Report No. 1**

Tasks accomplished this reporting period	
1	Clear trees and vegetation away from building to allow for removal of transite tile (contractor: Federico)
2	Asbestos abatement, mostly interior (contractor: Environmental Construction Group; project monitor: Lozier Environmental Consultants, Inc.)
3	
4	

Notes CAMP monitoring was not required this period as intrusive work was not conducted.

Goals for next reporting period	
1	Continue asbestos abatement
2	
3	
4	
5	

Modifications, Deviations from RAWP: None

Submitted By: Jim Blasting, James Environmental Management	**Date: 8/17/26**

Attachments: Daily logs (Lozier and Frederico)

Lozier
Environmental Consulting, Inc.
2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real Estate Partners DATE: 8/10/26 TIME IN: 0800

PROJECT MONITOR: Marc Persons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east Genesee St

WORK AREA: Throughout Interior & exterior of Building

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800- arrival on site
met with Andy and walked job site.
0815- Background started / mips placed and started
1015- Backgrounds complete.
Checked pumps and progress
1130- Lunch starts
1200- Lunch over
1430- checked pumps and progress
1830- inspected Removal area on Roof Level
samples collected
off site.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real Estate Partners DATE: 8/11/26 TIME IN: 0700

PROJECT MONITOR: Marc Persons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 East Genesee St

WORK AREA: throughout interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0700= crew arrives on site
pumps placed and started
1000- checked pumps and progress
1130- Lunch starts
1200 - Lunch over
1430- checked pumps and progress
1830- inspected Removed areas
samples collected
off site

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Stream Lane Real estate partners DATE: 8/12/26 TIME IN: 0700

PROJECT MONITOR: Marc Desarro TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east genesee st

WORK AREA: Throughout interior & exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0700- ~~exterior~~ crew arrives on site
pumps placed and started

1030- checked pumps and progress

1130- Lunch breaks

1200- Lunch over

1500- checked pumps and progress

1830- ~~check~~ inspected removal areas.
samples collected
off site.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate Partners DATE: 8/13/26 TIME IN: 0709

PROJECT MONITOR: Marc Pearson TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east Genesee St

WORK AREA: Interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0700- crew arrives on site
Pumps placed and started
1000- checked pumps and progress
1130- Lunch starts
1200- Lunch over
1600- checked pumps and progress
1830- Inspected Removed covers
Samples collected
OFF site.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Stream line Real estate Partners DATE: 8/14/26 TIME IN: 0700

PROJECT MONITOR: Mark Persons TIME OUT: 1530

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east Genesee St

WORK AREA: Interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0700- Crew arrives on site.
Pumps placed and started.

0800- Fredrico arrives on site. To assess
Tree and Brush Removal.

0730- Checked Pumps and progress

1000- National grid
adam Penacone
mike muller
} arrive on site.

1130- all guests gone
Lunch starts.

1200- Lunch over.


1300 - checked Pumps and Progress


1530- Inspection Removal areas
Samples collected / off site.

Fayetteville

547 NY-5 Fayetteville , NY 13066

Date Fri 08/14/2026 **Job #** 26018 **Prepared By** Chuck Cottone









Weather

6:00 AM	12:00 PM	4:00 PM
60°	78°	82°
Partially cloudy	**Partially cloudy**	**Partially cloudy**
Wind: 0 MPH | Precipitation: .0" | Humidity: 94%	Wind: 8 MPH | Precipitation: .0" | Humidity: 58%	Wind: 8 MPH | Precipitation: .0" | Humidity: 40%

Work Logs

Name	Description	Quantity	Total Hours	Total Hours To Date
Cameron Stefani	Cameron Stefani | 8/14/26, 6:04 PM	1	12.25	**12.25**
Chuck Cottone	Chuck Cottone | 8/14/26, 7:18 PM	1	12.5	**12.5**
Total		2	24.75	**27.25**

Equipment

Equipment	Supplier/Sub	Hours In Use	Notes	Total Days On Site
Doosan DX225 (2016)		8		**1**
FD 14 0014		12		**1**

FD 75 w/ Lowboy	12	**1**

General Notes

1. Mobilize to site unload and clear, large trees and brush away from building perimeter so abatement of trans siding can continue. Load up and mobilize back to shop.

   Chuck Cottone | 08/14/26 | 07:22PM

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☑	☐	☐	
2. Any visitors on site?	☑	☐	☐	
3. Did weather cause any delays?	☑	☐	☐	
4. Any schedule delays occur?	☑	☐	☐	
5. Any areas that can't be worked on?	☑	☐	☐	

Attachments



































I, Chuck Cottone, have reviewed and completed this report.

Chuck Cottone | 08/14/26 | 07:22PM