Former Accurate Die Site
547 East Genesee Street, Fayetteville, NY
NYSDEC BCP Site No. C734052

FORMER ACCURATE DIE SITE WEEKLY STATUS REPORT

Reporting Period: 8/16/26-8/22/26 **Report No. 2**

Tasks accomplished this reporting period	
1	Asbestos abatement, interior and exterior, and removal of PCB brick (contractor: Environmental Construction Group (ECG); project monitor: Lozier Environmental Consultants, Inc.)
2	
3	
4	

Notes CAMP monitoring was not required this period as intrusive work was not conducted.

Goals for next reporting period	
1	Continue asbestos abatement and removal of PCB brick. Begin roof flashing abatement.
2	
3	
4	
5	

Modifications, Deviations from RAWP: None

Submitted By: Natalie Maiorano, James Environmental Management	**Date: 8/24/26**

Attachments: Daily logs (Lozier)

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate partners DATE: 8/17/26 TIME IN: 0700

PROJECT MONITOR: Mark Persons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east Genesee st

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0700- Crew arrives on site. / pumps placed and started — North wall - approx 200 sqft

0715- Removal starts on North and west sides of building — west wall - approx 300 sqft

0900- walked work areas. good progress. areas clean

1130- Lunch starts

1200- Lunch over

crew Resumes Removal

1300- walked work areas. Continued progress. no debris on ground

1600- walked both areas. no debris on ground. Steady progress

1700- crew starts cleaning up and packing machines.

1800- Inspected work areas. completely clean. Zero debris.

1830- Samples collected

OFF site.

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate Partners DATE: 8/18/26 TIME IN: 0700

PROJECT MONITOR: Marc Parsons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east genesee st

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0700 - crew arrives on site, pumps placed and started.

0715 - work focuses on north and west walls.

0900 - walked work areas. More great progress.

1100 - Lunch starts. 1130 - Lunch over

1330 - walked work areas. good progress. no debris on the ground

1600 - walked work areas. good progress STILL. areas stay very clean

1730 - crew starts staging machines and cleaning up

1830 - Final walk around for the day

work areas look good

samples collected

off site.

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate Partners DATE: 8/19/26 TIME IN: 0700

PROJECT MONITOR: Mark Parsons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: onsite

JOB LOCATION: 547 east genesee St

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0700- crew arrives on site.

pumps placed and started

0720- work Resumes on west and south walls

as well as on north side second story clay roof

0915- walked ground Lvl areas. good progress. Cleaning as they go

Roof area will be checked during Lunch.

1015 - Michael Jones (code enforcement) arrives to inform 1230 - OFF site

as that we can't start work until 9am

1100 Lunch starts. 1130 Lunch over

1115- adam Pancione arrives on site to meet with code enforcement 1500 - OFF site

1300 - walked areas. good progress areas clean

1600- walked all areas. great progress.

1700- crew Begins cleaning up and putting machines away

1830- samples collected. OFF site.

Lozier
Environmental Consulting, Inc.
2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate Partners DATE: 8/20/26 TIME IN: 0800

PROJECT MONITOR: Mark Parsons TIME OUT: 1930

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east genesee st

WORK AREA: interior + ext roof

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800- crew arrives on site. pumps placed and started

0815- crew starts Removal to finish west and north walls

1000- walked work areas. great progress. areas clean.

1200- Lunch starts

1230- Lunch over

1300- walked work areas again. still making good progress.

1330- HVAC leaves.

1630- walked areas. checked pumps. areas debris free.

1830- crews start cleaning up and staging machines

great progress today.

1930- samples collected

off site.

0700-HVAC arrives

To Reclaim Refrigerant

From ROOF to units.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Stream line Redevelopment Partners DATE: 6/21/26 TIME IN: 0800

PROJECT MONITOR: Mark Parsons TIME OUT: 1630

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 east genesee st

WORK AREA: Interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800- crew arrives on site. prep's planned and started — no visitors today

0815- Removal Resumes

0830- prepping the front of the building for Removal starts

1000- walked work areas. good progress. no issues

1200- Lunch starts

1230- Lunch over

1330- walked work areas. good progress.

1530- crew starts cleaning up and staging machines

1630- samples collected.

off site.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Redevelopment Partners DATE: 6/22/26 TIME IN: 0700

PROJECT MONITOR: Marc Rogers TIME OUT: 1630

ASBESTOS ABATEMENT CONTRACTOR: RCG SUPERVISOR: Andy

JOB LOCATION: 547 east genesee st

WORK AREA: Interior and exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 5 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800- crew arrives on site. pumps primed and started

0815 - Removal starts on front of building

1000- walked work area. good progress. no debris

1200 lunch starts.

1230- lunch over

1330- walked work areas. good progress, no debris.

1530- crew starts cleaning up and staging machines

1630- samples collected

OFF site.