Former Accurate Die Site
547 East Genesee Street, Fayetteville, NY
NYSDEC BCP Site No. C734052

FORMER ACCURATE DIE SITE WEEKLY STATUS REPORT

Reporting Period: 8/23/26-8/29/26 Report No. 3

Tasks accomplished this reporting period	
1	Interior and exterior asbestos abatement, removal of PCB brick and caulks, transite, misc. piping and wire (contractor: Environmental Construction Group (ECG); project monitor: Lozier Environmental Consultants, Inc.).
2	40K waterblasting of Areas #1, 2 and 3 (contractor: Environmental Construction Group (ECG); project monitor: Lozier Environmental Consultants, Inc.).
3	Sampling of Areas #1, 2 and 3, PCB brick debris, wash water (Lozier Environmental Consultants, Inc.)
4	

Notes CAMP monitoring was not required this period as intrusive work was not conducted.

Goals for next reporting period	
1	Continue asbestos abatement.
2	40K waterblasting of existing contaminated floors.
3	Sampling of completed areas.
4	
5	

Modifications, Deviations from RAWP: None

Submitted By: Natalie Maiorano, James Environmental Management	**Date: 8/31/26**

Attachments: Daily logs (Lozier)

Lozier
Environmental Consulting, Inc.
2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate Partners DATE: 8/24/26 TIME IN: 0500

PROJECT MONITOR: Marc Parsons TIME OUT: 19:30

ASBESTOS ABATEMENT CONTRACTOR: Ecg SUPERVISOR: Andy

JOB LOCATION: 547 East Genesee St

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0500- crew arrives on site. Pwps placed and started no visitors

0820- crew starts Removal on front of Building

1000- walked work areas. good progress. clean.

1230- Lunch starts

1300- Lunch over

1400- walked work area. good progress. no debris

1600 - crew takes Break.

1630- Break time over.

1630- clean up and machine staging starts.

walked over.

1930- samples collected

off site.

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Restorations DATE: 8/25/26 TIME IN: 0800

PROJECT MONITOR: Marc Lagana TIME OUT: 1930

ASBESTOS ABATEMENT CONTRACTOR: Ecc SUPERVISOR: Andy

JOB LOCATION: 547 East Genesee St

WORK AREA: Interior + ext Perim

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800- crew arrives on site. areas of pipe insulation
pumps placed and started Removal are

0820- cut and wrap of pipe insulation starts SS

1030- walked areas good progress checked pumps RR- JJ, OO, HH, U,

1200- Lunch starts DDD, LL, KK & MM

1230- Lunch over

1330- walked work area. all clean good progress

1400- Checked pumps.

1700- walked work area, still making good progress

1630- all pipe wrap removed. workers start staging
machines for tomorrow

1930- samples collected
off site.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Realestate Partners DATE: 8/26/24 TIME IN: 0809

PROJECT MONITOR: Mark Parsons TIME OUT: 1939

ASBESTOS ABATEMENT CONTRACTOR: ecg SUPERVISOR: Andy

JOB LOCATION: 547 east genesee st

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

ATLAS Fencing 0800–1200

0800 crew arrived on site. pumps phased out + started. — 1500 Rochelle on site

0820 crew Bagging removing ROOF Planking — 1700 adam Lewis

0830 Finals started for areas SS + RR

1030 Final for SS complete. RR started

1045 walked work area, good progress no electrical entanglement

1230 RR Finished

crew take Lunch

1300 Lunch over.

1530 walked work area, good progress.

1630 crew Bagging + staging for tomorrow

1930 samples collected. off site.


Lozier
Environmental Consulting, Inc.
2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Stream Real Estate ~~Properties~~ Partners
DATE: 8/27/24
TIME IN: 0800
PROJECT MONITOR: Mark Person
TIME OUT: 1930
ASBESTOS ABATEMENT CONTRACTOR: ECC
SUPERVISOR: andy
JOB LOCATION: 547 east Genesee
WORK AREA: interior & exterior
JOB SIZE/TYPE: Large
NUMBER OF WORKERS ON-SITE: 7
CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N
MANOMETER READINGS: TIME: READING: TIME: READING:
QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:
SUMMARY OF DAILY ACTIVITIES:

0800- crew arrives on site. no visitors
pumps placed and started today.
0820- Roof flashing Removal progressing.
1000- walked work areas. good progress.
1130- Lunch starts.
1200- Lunch over.
1500- walked work areas. good progress. no debris.
1500- Rain caused safety concerns. moved to transite today
Removal for Remainder of the day
1700- walked work areas. good progress. no debris
1830- crew starts cleaning up and staging machines
1930- samples collected
area secure.



Lozier

PROJECT MONITOR DAILY REPORT

CLIENT: Sterling Baldwin Partners DATE: 3/22/26 TIME IN: 0900

PROJECT MONITOR: Mac Parrott TIME OUT: 1600

ASBESTOS ABATEMENT CONTRACTOR: FCC SUPERVISOR: Ronald G.

JOB LOCATION: 547 east 6th ave Mesa AZ

WORK AREA: Interior Exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: Y N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0900 - FCC arrive on site. Prep ground and stairs

0915 - Roof flashing, drywall, Asbestos

1030 - Mastic, wrap, seal (bags)

1230 - unload, seal drums, seal bags, inventory

1330 - Lunch start

1400 - Lunch end

1430 - Mastic, seal, bags

1500 - Crew Begins cleaning self and setting containment for tomorrow

1600 - Complete, LOA off

0955 - AM 2 - 1020 - 125

1022 - M/B Mastic - 130

1615 - Out AM 2 - 1115

Manage flow, your footprint and impact on site*

Ensure you have a map for every stage of your project – be neat, accurate and consistent*