Former Accurate Die Site
547 East Genesee Street, Fayetteville, NY
NYSDEC BCP Site No. C734052

FORMER ACCURATE DIE SITE WEEKLY STATUS REPORT

Reporting Period: 8/30/26-9/5/26 **Report No. 4**

Tasks accomplished this reporting period	
1	Continued with asbestos treatment, transite, misc. piping and wire. Continued removal of non-regulated PCB caulks (contractor: Environmental Construction Group (ECG); project monitor: Lozier Environmental Consultants, Inc.).
2	Started demolition of brick within lead areas; material left in place.
3	Sampled wash water.
4	

Notes CAMP monitoring was not required this period as intrusive work was not conducted.

Goals for next reporting period	
1	Complete abatement to the extent possible (electrical limits).
2	Temporary demobilization.
3	
4	
5	

Modifications, Deviations from RAWP: None

Submitted By: Natalie Maiorano, James Environmental Management	**Date: 9/8/26**

Attachments: Daily logs (Lozier)

Lozier
Environmental Consulting, Inc.
2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Stream/The Restorative Partners DATE: 8/31/24 TIME IN: 0800

PROJECT MONITOR: Marc Reagan TIME OUT: 1930

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andy

JOB LOCATION: 547 East Genesee St

WORK AREA: Interior & exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800~ crew arrives on site no visitors

pumps placed and started

0810~ Roof Flashing Removal Resumes.

1000~ Transite Removal Resumes

walked work areas good progress. no debris

1200 Lunch starts

1230~ Lunch over

1400~ walked work areas. Roof Flashing complete.

no debris. Transite Removal continues

1630~ walked work areas. good progress.

1830~ crews begin staging for tomorrow

1930~ samples collected

off site.

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate Partners DATE: 9/1/26 TIME IN: 0800

PROJECT MONITOR: Marc Persons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Randy

JOB LOCATION: 547 Eastgate Blvd

WORK AREA: Interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800 – crew arrives on site.
pumps placed and started

0810 – Transite Removal Resumes

1030 – walked work area. good progress. no debris

1200 – crew takes Lunch

1230 – Lunch over

1400 – walked work area. good progress. checked pumps

1730 – crew starts staging machines and cleaning up

1830 – samples collected
off site.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Stream Restoration Partners DATE: 9/2/26 TIME IN: 0800

PROJECT MONITOR: Marc Persons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: andy

JOB LOCATION: 547 east genesee st

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800- crew arrives on site 0900- Bob Gibbs 1130

Pumps placed and started

0815- crew starts Removing from site Roof

1000- walked work area. Good Progress. no debris

1100- Rain. delay for safety

1130- Lunch starts.

1200- Lunch over

1215- Roof Removal Resumes.

1300- walked work area checked pumps. good progress

1600 walked work area. good progress

1730 - crew begins staging machines for tomorrow and cleaning up

1830- samples collected

OFF site

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real estate Partners DATE: 9/3/26 TIME IN: 0800

PROJECT MONITOR: Marc Parsons TIME OUT: 1600

ASBESTOS ABATEMENT CONTRACTOR: ECC SUPERVISOR: Andy

JOB LOCATION: 649 east genesee st

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800- crew arrived on site.
pumps cleaned and greased.
0815- Transite ROOF removal Resumes.
1030- walked work area. good progress. no debris
1130- Lunch starts
1200- Lunch over.
1400- walked work area checked pumps. good progress
1500- crew begins staging materials for the holiday weekend.
1600- samples collected
off site.

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Realestate Partners DATE: 7/8/26 TIME IN: 0800

PROJECT MONITOR: Marc Parsons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECC SUPERVISOR: Andy

JOB LOCATION: 647 east genesee st.

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800 - crew arrives on site
pumps phased and started
0815 - Transite Roof Removal Resumes
1045 - walked work area. good progress.
checked pumps.
1130 - Lunch starts
1200 - Lunch over.
1330 - walked work area. good progress. no debris.
1600 - walked work area. good progress. no debris on ground
1730 - Roof complete crew starts cleaning up.
1830 - samples collected.
off site.