Former Accurate Die Site
547 East Genesee Street, Fayetteville, NY
NYSDEC BCP Site No. C734052

# FORMER ACCURATE DIE SITE WEEKLY STATUS REPORT

**Reporting Period: 9/6/26-9/12/26** **Report No. 5**

| **Tasks accomplished this reporting period** | |
|---|---|
| 1 | Completed abatement activities and removal of non-regulated PCB caulks. (contractor: Environmental Construction Group (ECG); project monitor: Lozier Environmental Consultants, Inc.). Removal of abatement work areas. |
| 2 | Continued demolition of brick within lead areas; material left in place. Demolition/cleaning and containerizing of PCB AC motor. |
| 3 | Completed cleaning of vac box (hydro blasting waste). Collected waste from vac box and drums of selenium floor scrap. |
| 4 | |

**Notes** CAMP monitoring was not required this period as intrusive work was not conducted.

| **Goals for next reporting period** | |
|---|---|
| 1 | Clean-up and temporary demobilization. |
| 2 | |
| 3 | |
| 4 | |
| 5 | |

Modifications, Deviations from RAWP: None

| **Submitted By: Natalie Maiorano, James Environmental Management** | **Date: 9/15/26** |
|---|---|

Attachments: Daily logs (Lozier)

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

# PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Realestate Partners DATE: 7/8/26 TIME IN: 0800

PROJECT MONITOR: Marc Parsons TIME OUT: 1830

ASBESTOS ABATEMENT CONTRACTOR: ECC SUPERVISOR: Andy

JOB LOCATION: 647 east genesee st.

WORK AREA: interior + exterior

JOB SIZE/TYPE: Large

NUMBER OF WORKERS ON-SITE: 7 CHECKED CERTIFICATIONS OF ALL PERSONNEL: (Y) N

MANOMETER READINGS: TIME: READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS):

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

0800 - crew arrives on site
pumps phased and started
0815 - Transite Roof Removal Resumes
1045 - walked work area. good progress.
checked pumps.
1130 - Lunch starts
1200 - Lunch over.
1330 - walked work area. good progress. no debris.
1600 - walked work area. good progress. no debris on ground
1730 - Roof complete crew starts cleaning up.
1830 - samples collected.
off site.

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

# PROJECT MONITOR INSPECTION LOG

**CLIENT:** Streamline Real Estate **DATE:** 9/4, 9/7, 9/9, 9/10, 9/11, 9/14, 9/15/16 **TIME:**

**ASBESTOS ABATEMENT CONTRACTOR:** ECC **SUPERVISOR:**

**JOB LOCATION:** 547 East Genesee St. Fayetteville, NY 13066

**WORK AREA:**

**JOB SIZE:**

**ACM REMOVALS:**

**ABATEMENT SCOPE PROVIDED:** (YES) NO

| | | | | | |
|---|---|---|---|---|---|
| BASE COVE MASTIC | | DUCT CAULK | | SHEET VINYL MASTIC | |
| BOILER BREECHING | | DUCT INSULATION | | TANK INSULATION | |
| BOILER INSULATION | | DUCT WRAP | | TILE SETBED | |
| CARPET MASTIC | | ELECTRICAL WIRING | | TRANSITE | |
| CEILING PLASTER | | FIREPROOFING | | VERMICULITE | |
| CEILING TEXTURE | | FLOOR TILE | | WALL CAULK | |
| CEILING TILE | | FLOOR TILE MASTIC | | WALL MASTIC | |
| CEILING TILE MASTIC | | JOINT COMPOUND/DRYWALL | | WALL PLASTER | |
| CERAMIC TILE MASTIC | | MUDDED JOINT PACKINGS | | WALL TEXTURE | |
| DEBRIS | | PIPE INSULATION | | WINDOW CAULK | |
| DOOR CAULK | | ROOF MAIN | | WINDOW GLAZE | |
| DOOR INSULATION | | ROOF FLASHING | | | |
| DEMOLITION | | SHEET VINYL | | | |

| | SATISFACTORY | UNSATISFACTORY |
|---|---|---|
| FIRST INSPECTION: | | |
| SECOND INSPECTION: | | |

COMMENTS: Lozier was not on site on the following days - 9/4, 9/7, 9/9, 9/10, 9/11, 9/14, 9/15.

| | PROCEED | DO NOT PROCEED |
|---|---|---|
| CLEARANCE AIR SAMPLING: | | |

PROJECT MONITOR: [signature]