Former Accurate Die Site
547 East Genesee Street, Fayetteville, NY
NYSDEC BCP Site No. C734052

FORMER ACCURATE DIE SITE WEEKLY STATUS REPORT

Reporting Period: 9/20/26-9/26/26 **Report No. 7**

Tasks accomplished this reporting period	
1	Removal of ACM by Environmental Construction Group completed as of 9/23/26. All final phase contrast microscopy clearance samples were <0.01 f/cc.
2	Generator placed on-site to power water treatment plant. Power to interior of building disconnected.
3	
4	

Notes
CAMP monitoring was not required this period as intrusive work was not conducted.

Goals for next reporting period	
1	Disconnect power to exterior of building (National Grid).
2	Mobilization for mass demolition. Equipment to arrive throughout next reporting period.
3	
4	
5	

Modifications, Deviations from RAWP: None

Submitted By: Natalie Maiorano, James Environmental Management	**Date: 9/28/26**

Attachments: Lozier daily log/report

Document #77, Original, Effective 4/1/25

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR DAILY REPORT

CLIENT: Streamline Real Estate Partners DATE: 9-23-26 TIME IN: 800

PROJECT MONITOR: K. Voyke TIME OUT: 1430

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: Andre

JOB LOCATION: 547 E. Genesee st Fayetville NY 13066

WORK AREA: interior

JOB SIZE/TYPE:

NUMBER OF WORKERS ON-SITE: 11 CHECKED CERTIFICATIONS OF ALL PERSONNEL: Y N

MANOMETER READINGS: TIME: N/A READING: TIME: READING:

QUANTITY / TYPE OF ACM REMOVED (INCLUDE # OF BAGS): 4 Bags Transite panel
3 rung of 6ng bags w/Transite.

NUMBER OF TIMES LOZIER PM ENTERED THE WORK SITE:

SUMMARY OF DAILY ACTIVITIES:

8:00 - Every one is on site I set up pumps
for 2 work areas area B is 6ng bags &
area T is Transite panels.

8:05 - Work has began in both areas, PPE is being
worn

9:00 - 1 area of Transite has been removed
they move to second area with Transite
panels.

1030 - second area of Transite panel removed. Collect TB samps

1130 - 1st 2nd section of Bag 6ng is down wrapped &
disposed of ECG Talks lunch 12:15 Back to work

1400 - Bag bags done visual inspection cleared 1415

Lozier
Environmental Consulting, Inc.

2011 EAST MAIN STREET • ROCHESTER, NEW YORK 14609
Phone: (585) 654-9080 • Fax: (585) 654-9662

PROJECT MONITOR INSPECTION LOG

CLIENT: Streamline Real Estate Partners DATE: 9-23-26 TIME: 1400

ASBESTOS ABATEMENT CONTRACTOR: ECG SUPERVISOR: ~~Adam~~ Andre

JOB LOCATION: 547 East Genesee St Fayetteville NY 13066

WORK AREA: Interior

JOB SIZE: Sm

ACM REMOVALS:

ABATEMENT SCOPE PROVIDED: (YES) NO

BASE COVE MASTIC		DUCT CAULK		SHEET VINYL MASTIC	
BOILER BREECHING		DUCT INSULATION		TANK INSULATION	
BOILER INSULATION		DUCT WRAP		TILE SETBED	
CARPET MASTIC		ELECTRICAL WIRING		TRANSITE	X
CEILING PLASTER		FIREPROOFING		VERMICULITE	
CEILING TEXTURE		FLOOR TILE		WALL CAULK	
CEILING TILE		FLOOR TILE MASTIC		WALL MASTIC	
CEILING TILE MASTIC		JOINT COMPOUND/DRYWALL		WALL PLASTER	
CERAMIC TILE MASTIC		MUDDED JOINT PACKINGS		WALL TEXTURE	
DEBRIS		PIPE INSULATION		WINDOW CAULK	
DOOR CAULK		ROOF MAIN		WINDOW GLAZE	
DOOR INSULATION		ROOF FLASHING		Transite bus Bar	X
DEMOLITION		SHEET VINYL			

	SATISFACTORY	UNSATISFACTORY
FIRST INSPECTION:	Y	
SECOND INSPECTION:		

COMMENTS: multiple areas (2) of Transite panels rem
3 runs of bus bars rem
1 Breaker box had Transite
removed.

CLEARANCE AIR SAMPLING:	PROCEED	DO NOT PROCEED
	N/A	

PROJECT MONITOR: K. Updyke