Daily Field Report

New York State Department of Transportation **7578 State Route 21; Fremont, NY**
Miller Hill Yard - IRM No. 3 **NYSDEC Site # C851045**

Date:	1/11/19 – Friday **Time on Site**: 0700-1630
Scope:	Electrical Connections, Clearing and Grubbing
Personnel:	**Stantec:** Kyle Stone **NRC:** Ron Cook, Mike Vandenburg, James Beavis (partial day) **NYSDOT:** - -
Equipment:	John Deere 210G LC Excavator, Pickup (1), Explorer SUV, Kubota SVL 95 Skid Steer (with fork, sweeper, and bucket attachments), 22' Equipment Trailer, Terex TA 300 Articulated Haul Truck, Volvo L-60E Front End Loader, HSUN 400 UTV, HAMM AG Smooth Drum Roller.
Deliveries:	Multiple electrical-related items.
Pick-Ups:	None.
Weather:	10s°F, mostly sunny.

Activities Completed Today:

- NYSEG was on-site to complete the electrical connections from the panel box to the transformer on the power pole.
- TJ completed installation of the electrical connections from the pole to the panel. Both job trailers were wired to the panel box inside the fence.
- NRC loaded out 17 10-wheeler dump truck loads of cut logs from the site for use as firewood at a personal residence.
- The site was tidied up for the weekend.

Other Remarks:

CAMP air monitoring was not required today.

Daily Field Report

New York State Department of Transportation **7578 State Route 21; Fremont, NY**
Miller Hill Yard - IRM No. 3 **NYSDEC Site # C851045**

Date: 1/14/19 – Monday **Time on Site**: 0545-1530

Scope: Disposal of 3-01 Waste

Personnel: **Stantec:** Kyle Stone
NRC: Ron Cook, Mike Vandenburg, James Beavis (partial day), two drivers.
NYSDOT: Bob Bidlack

Equipment: John Deere 210G LC Excavator, Pickup (1), Explorer SUV, Kubota SVL 95 Skid Steer (with fork, sweeper, and bucket attachments), 22' Equipment Trailer, Terex TA 300 Articulated Haul Truck, Volvo L-60E Front End Loader, HSUN 400 UTV, HAMM AG Smooth Drum Roller.

Deliveries: None.

Pick-Ups: None.

Weather: 10s°F, mostly sunny.

Activities Completed Today:

- NRC loaded out an additional four 10-wheel dump truck loads of cut logs for off-site use. A total of 21 loads of logs were sent off-site. No further cut logs remain on-site.
- NRC began off-site disposal of waste soil from excavation 3-01. Non-hazardous "<50 ppm" soil was loaded from the stockpile into dump trucks for off-site disposal at Waste Managements Chaffee Landfill in Chaffee, NY. Approximately 68 tons of soil was disposed of off-site.
- NRC graded portions of the site with the skid steer to remove organic debris caused by tree loading and shipping operations.

Other Remarks:

CAMP air monitoring was conducted today, and no exceedances were noted.

Daily Field Report

New York State Department of Transportation **7578 State Route 21; Fremont, NY**
Miller Hill Yard - IRM No. 3 **NYSDEC Site # C851045**

Date:	1/15/19 – Tuesday **Time on Site**: 0630-1530
Scope:	Disposal of 3-01 Waste
Personnel:	**Stantec:** Kyle Stone **NRC:** Ron Cook, Mike Vandenburg, three drivers. **NYSDOT:** Bob Bidlack
Equipment:	John Deere 210G LC Excavator, Pickup (1), Explorer SUV, Kubota SVL 95 Skid Steer (with fork, sweeper, and bucket attachments), 22' Equipment Trailer, Terex TA 300 Articulated Haul Truck, Volvo L-60E Front End Loader, HSUN 400 UTV, HAMM AG Smooth Drum Roller.
Deliveries:	None.
Pick-Ups:	None.
Weather:	20s°F, mostly sunny.

Activities Completed Today:

- NRC continued off-site disposal of waste soil from excavation 3-01. Non-hazardous "<50 ppm" soil was loaded from the stockpile into dump trucks for off-site disposal at Waste Managements Chaffee Landfill in Chaffee, NY. Approximately 125 tons of soil was disposed of off-site today.
- NRC collected an additional waste characterization sample from the ">50 ppm" stockpile to comply with disposal facility sampling frequency requirements.

Other Remarks:

CAMP air monitoring was conducted today, and no exceedances were noted.

Daily Field Report

New York State Department of Transportation **7578 State Route 21; Fremont, NY**
Miller Hill Yard - IRM No. 3 **NYSDEC Site # C851045**

Date: 1/16/19 – Wednesday **Time on Site**: 0645-1530

Scope: Disposal of 3-01 Waste

Personnel: **Stantec:** Kyle Stone
NRC: Ron Cook, Mike Vandenburg, three drivers.
NYSDOT: Bob Bidlack

Equipment: John Deere 210G LC Excavator, Pickup (1), Explorer SUV, Kubota SVL 95 Skid Steer (with fork, sweeper, and bucket attachments), 22' Equipment Trailer, Terex TA 300 Articulated Haul Truck, Volvo L-60E Front End Loader, HSUN 400 UTV, HAMM AG Smooth Drum Roller.

Deliveries: None.

Pick-Ups: None.

Weather: 20s°F, mostly cloudy with snow flurries in afternoon.

Activities Completed Today:

- NRC continued off-site disposal of waste soil from excavation 3-01. Non-hazardous "<50 ppm" soil was loaded from the stockpile into dump trucks for off-site disposal at Waste Managements Chaffee Landfill in Chaffee, NY. Approximately 140 tons of soil was disposed of off-site today.
- United Rentals was on-site to remove the generator previously powering the job trailer.
- The single liquid white paint drum encountered during excavation 3-01 was relocated within the enclosure from a 20 CY roll-off to a smaller 1 CY hopper. A majority of the liquid paint had solidified but some gooey paint still remained within the mostly intact drum. Surrounding poly sheeting and soil was removed from the roll-off container and staged in the white paint-impacted soil stockpile awaiting off-site disposal. The drum will be left inside the enclosure to continue to solidify.
- The now emptied 20 CY roll-off container was then loaded with scrap steel and crushed drums awaiting off-site disposal at a scrap metal processing facility. Before loading, it was verified that there were no contents within the drums, and then they were crushed using the excavator bucket to deem each drum RCRA empty. Any material present in the drums, such as soil, was removed and staged for appropriate off-site disposal prior to crushing. The scrap metal will also be pressure-washed to remove any debris/soil that may remain adhered prior to off-site disposal.

Other Remarks:

CAMP air monitoring was conducted today, and no exceedances were noted.

Daily Field Report

New York State Department of Transportation **7578 State Route 21; Fremont, NY**
Miller Hill Yard - IRM No. 3 **NYSDEC Site # C851045**

Date: 1/17/19 – Thursday **Time on Site**: 0645-1530

Scope: Disposal of 3-01 Waste

Personnel: **Stantec:** Kyle Stone
NRC: Ron Cook, Mike Vandenburg, James Beavis, three drivers.
NYSDOT: Bob Bidlack

Equipment: John Deere 210G LC Excavator, Pickup (1), Explorer SUV, Kubota SVL 95 Skid Steer (with fork, sweeper, and bucket attachments), 22' Equipment Trailer, Terex TA 300 Articulated Haul Truck, Volvo L-60E Front End Loader, HSUN 400 UTV, HAMM AG Smooth Drum Roller.

Deliveries: None.

Pick-Ups: None.

Weather: 20s°F, mostly cloudy.

Activities Completed Today:

- NRC continued off-site disposal of waste soil from excavation 3-01. Non-hazardous "<50 ppm" soil was loaded from the stockpile into dump trucks for off-site disposal at Waste Managements Chaffee Landfill in Chaffee, NY. Approximately 140 tons of soil was disposed of off-site today.
- Approximately 15 tons of non-hazardous white paint-impacted soil was loaded from the stockpile into a dump truck for off-site disposal at Waste Managements Chaffee Landfill in Chaffee, NY.
- The final pieces of scrap metal from the on-site stockpile was loaded into a 20-CY roll-off container awaiting pressure washing and off-site disposal.

Other Remarks:

CAMP air monitoring was conducted today, and no exceedances were noted.