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NWIRP BETHPAGE, NEW YORK
ACTIVITY PERIOD:  AUGUST 2013

1. Summary and Progress
· Navy ends reduced work schedule
· Continued operation of the NYAW Interim GAC system.
· Started construction of the full scale GAC system at NYAW
· Tetra Tech down loaded the July 2013 water level recordings and submitted them to USGS.
· Install additional data loggers in Navy wells south of the ONCT
· Validated data to provide to NG to incorporate into comprehensive groundwater sampling plan.
· Continued preparation of the Remedial Investigation Report for Site 1 PCB investigation 
· Submitted the Action Memorandum for AOC-32.  
· Install wells at VBP-139. 
· Continued operation of GM-38 Treatment System.  Continue vapor phase duct work replacement for GM-38.
· Continued operation of Site 1 Soil Vapor Extraction (SVE) Containment System. 
· Re-sampled TT-102D2 

2. Planned Activity for Next Month (September)
During the next the next month, the Navy anticipates performing the following:
· Coordinate surveying of the horizontal and vertical coordinates for each of the monitoring wells.
· Install additional data loggers in Navy wells south of the ONCT. 
· Conduct the September 2013 download of the data loggers.
· Submit Five Year Review.  
· Continue preparation of the Remedial Investigation Report for Site 1 PCB investigation 
· Continue operation of GM-38 Treatment System, Site 1 SVE Containment System, and NYAW Interim GAC system.  
· Continue vapor phase duct work replacement for GM-38.
· Install wells at VBP-139
· Construction of the full scale GAC system at NYAW 
· Determine locations for outpost monitoring well for MWD supply wells 6442 and 6443.
· Scheduling meeting with EPA, NYSDEC and NG to discuss the progress made in implementing the joint Navy/NG strategy and to review newly obtained information.
· Re-sample TT-102D2
· Conduct Well Integrity Test for BPOW 4-1 and 4-2

3. Reports Submitted
· See Table
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	Submittal Date
	Author
	Description
	NYSDEC Approval/ Concurrence

	11/21/11
	Tetra Tech
	Proposed Modifications to Discharge Limits for Offgas VOCs for Air Stripping Tower, GM-38
	

	5/4/12
	Tetra Tech
	OU-2, draft letter WP Addendum, May 2012, on-site VPB (VPB-134,135,136)
	7/31/2013

	12/13/2012
	Resolution
	Sampling and Analysis Plan, Bethpage, NY
	4/16/2013

	2/7/2013
	H&S
	Quarterly Operations Report, Third Quarter 2012, GM-38 Area Groundwater Remediation, NWIRP Bethpage, NY
	Information Only

	3/26/2013
	H&S
	Quarterly Operations Report, Third Quarter 2012, Soil Vapor Extraction Containment System, Site 1 Former Drum Marshalling Yard, NWIRP Bethpage, NY
	Information Only

	4/30/2013
	Resolution
	Sampling and Analysis Plan, Bethpage, NY
	8/5/2013

	5/1/2013
	H&S 
	Construction Completion Report for Time Critical Removal Action AOC-32-PCE Underground Storage Tanks at NWIRP Bethpage, NY
	6/18/2013

	5/20/2013
	H&S
	2012 Annual Operations Report, GM-38 Area Groundwater Remediation, NWIRP Bethpage, NY
	Information Only

	5/23/2013
	H&S
	2012 Annual Operations Report, Soil Vapor Extraction Containment System, Site 1, Former Drum Marshalling Yard, NWIRP Bethpage, NY
	Information Only

	6/3/2013
	Tetra Tech
	June 2013 Feasibility Study/Corrective Measures Study Site 4 (Area of Concern [AOC] 22) – Former Underground Storage Tanks, Naval Weapons Industrial Reserve Plant (NWIRP) Bethpage, NY
	

	7/11/2013
	Tetra Tech
	Interim Data Summary Report for Site 1 Groundwater - PCB Investigation
	Information Only

	8/16/2013
	Resolution
	Action Memorandum Time-Critical Removal Action – Area of Concern 32 – PCE and TCE Storage Tanks, Naval Weapons Industrial Reserve Plant Bethpage, Bethpage, NY
	

	8/23/2013
	Resolution
	Draft UFP SAP Addendum, Well Integrity Investigation and Testing Protocol, NWIRP Bethpage, Bethpage, NY
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