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March 5, 2014 Reference No. 081618 
 
 
 
Mr. Stephen Scharf 
New York State Department of Environmental Conservation 
Division of Solid & Hazardous Materials 
Bureau of Solid Waste and Corrective Action 
625 Broadway 
Albany, NY  12233 7015 
 
 
Dear Mr. Scharf: 
 
Re: February 2014 Progress Report 

Order on Consent and Administrative Settlement Index #A1-0799-12-10 
 Operable Unit 5, RUCO Polymer Corp, Hicksville, NY (Site # 130004)  
 
Conestoga-Rovers & Associates (CRA), on behalf of Bayer Material Science LLC (BMS) and Glenn Springs 
Holdings, Inc. (GSH), has prepared this submittal which provides the monthly progress report for 
February 2014.  This submittal covers Operable Unit 5 (OU-5) activity.  The OU-5 Order on Consent 
became effective on September 30, 2013. 
 
Actions performed during the Reporting Period 
 
1. The January progress report for OU-5 was submitted to the NYSDEC on February 5. 
2. The final December 2013 Phase 1 soil vapor sample results and the evaluation thereof were 

submitted to the NYSEDC on February 5. 
 
Actions anticipated to be performed in the Next Month 
 
1. Review the Phase 1 results with the NYSDEC and obtain approval of the Phase 2 

recommendations. 
2. Finalize the installation locations of the Phase 2 probes. 
3. Continue to work with the neighboring property owners to obtain access permission for the 

Phase 2 probe installations. 
 
Approved Modifications to Work Plans/Schedule 
 
1. There were no modifications to the Work Plan or Schedule during the reporting period. 
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Analytical and Testing Results 
 
1. The final December 2013 Phase 1 analytical results, QA/QC review thereof, and a CD copy of the 

Electronic Data Deliverable package were submitted to the NYSDEC on February 5. 
 
Unresolved Delays 
 
1. No delays are anticipated at this time. 
 
Citizen Participation Plan 
 
1. No activities were performed during the reporting period.   
 
Should you have any questions on the above, please do not hesitate to contact the undersigned at 
519-884-0510 or email kschmidtke@craworld.com 
 
Yours truly, 
 
CONESTOGA-ROVERS & ASSOCIATES 
 

 
 
Klaus Schmidtke, Ph.D., P. Eng. 
 
KS/mg/9 
Encl. 
 
cc: Krista Anders (NYSDOH) 
 Dena Putnick, Esq. (NYSDEC) 
 Tom Taconne (USEPA) 

Scott Krall (Bayer) 
 Roger Smith (GSH) 
 Chintan Amin, Esq. (Bayer) 
 Stephen Fitzgerald, Esq. (GSH) 
 Jim Kay (CRA) 
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