
Project: CDM
Contractor: 100 Crossways Park West

CDM Job No: Woodbury, NY 11797
CDM Project Manager: Telephone: 516.496.8400

Fax: 516.496.8864
DAILY REPORT

Day: S M T W TH F S WEATHER Clear Partly 
Cloudy Fog/Drizzle Rain Snow

Date:  TEMP L/H 49/55
REPORT No. HUMIDITY Dry Moderate High

PAGE No. WIND Calm Light Moderate High
N E S W

PREPARED BY: NE SE SW NW

AVERAGE FIELD FORCE

EQUIPMENT AT THE SITE I = Idle W = Working

Name of Contractor
EnviroTrac
EnviroTrac

Title
Construction Manager

Operator

Spectrum Finishing - Remedial Action
EnviroTrac Environmental Services
D-006956 Site No. 1-52-029
John Blaum

InspectorTITLE:F.Robinson
WIND DIR

21-Apr-09
126
1

B.Gimbel, J. Byrnes
2x8 hrs R.Maletta, K.Davies

1x8 hrs
Remarks

M.Rose
2x8 hrs

Hours Worked

TechnicianEnviroTrac

20" St C t i W

HEALTH AND SAFETY

CONSTRUCTION ACTIVITIES

x - Designates report is continued on additional pages

CDM Site Representative: Project Manager:

Daewoo 450 skidder - W
Case 621D Front End Loader - W
Case CX130 Excavator - W
20" Storage Container - W

Benford TV1200 Roller Vibrator - W

Name Task/Level of PPETime (From - To)

1-Tailgate H&S meeting performed before the start of the work day.                                                                                                                             

All workers onsite were in modified level D-PPE (booties)

3-Watral Brothers delivered 6 truck loads (245.51 tons) of backfill material to the site. Total to date = 1,475.31 tons.
2-EnviroTrac continues to backfill and compact the excavation and the east alleyway from the utility pole west.

F. Robinson John Blaum

DESCRIPTION OF WORK PERFORMED AND OBSERVED

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
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PHOTO 
100_00442.jpg
100_00443.jpg
100_00444.jpg
100_00445.jpg

TIME 

21-Apr-09
PHOTOGRAPHIC LOG

DESCRIPTION 
4/21/2009

CDM Job No. D-006956

AM

4/21/2009 PM

Spectrum Finishing Remedial Action

Excavation at the end of the day, looking west
Excavation at the end of the day, looking west

AM
4/21/2009

SITE No. 1-52-029
DATE 

4/21/2009 Backfilling excavation, looking west
Backfilling excavation, looking west

PM
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PHOTOS 4/21/09

100_00442.jpg - Backfilling excavation, looking west.

100_00443.jpg ‐ Backfilling excavation, looking west



100 00444 jpg ‐ Excavation at the end of the day looking west

100_00445.jpg - Excavation at the end of the day, looking west

100_00444.jpg ‐ Excavation at the end of the day, looking west
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