
Project: CDM
Contractor: 100 Crossways Park West

CDM Job No: Woodbury, NY 11797
CDM Project Manager: Telephone: 516.496.8400

Fax: 516.496.8864
DAILY REPORT

Day: S M T W TH F S WEATHER Clear Partly 
Cloudy Overcast  Rain Snow

Date:  TEMP L/H 49/76
REPORT No. HUMIDITY Dry Moderate High

PAGE No. WIND Calm Light Moderate High
N E S W

PREPARED BY: NE SE SW NW

AVERAGE FIELD FORCE

EQUIPMENT AT THE SITE I = Idle W = Working

G.Cork
Cork and Sons Technician 2x8 hrs T.Cork, G. Christie

TechnicianEnviroTrac

20" St C t i W

Remarks
M.Rose

Operator 1x8 hrs

2x8 hrs

Hours Worked

1

B.Gimbel, J.Byrnes
3x8 hrs K.Davies, R.Maletta, M.Windsor

1x8 hrs

Cork and Sons
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Spectrum Finishing - Remedial Action
EnviroTrac Environmental Services
D-006956 Site No. 1-52-029
John Blaum

InspectorTITLE:F.Robinson
WIND DIR

20-May-09
147

Name of Contractor
EnviroTrac
EnviroTrac

Title
Construction Manager

Operator

HEALTH AND SAFETY

CONSTRUCTION ACTIVITIES

x - Designates report is continued on additional pages

CDM Site Representative: Project Manager:

DESCRIPTION OF WORK PERFORMED AND OBSERVED

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A

Cork and Sons Case 580 Backhoe - W
Cork and Sons Case CX225SR Excavator - W

2- United Cesspool pumped ~3,500 gallons of liquid out of DS-4A.

F. Robinson John Blaum

Task/Level of PPETime (From - To)

1-Tailgate H&S meeting performed before the start of the work day. 2 air monitoring stations, dust and PID.                                                               

All workers onsite were in level D-PPE 

3-Cork and Sons performed the following work at 51 Cabot St,: Received delivery of 1 truck load of structures, removed the 2 tree stumps at the 
septic system #4 location and removed existing CP-5 to install PST-4. PST-4 was installed with a dome top and the piping installed and cemented 
in from the building to PST-4. PCP-4A had to be moved to the north and west of the drawing location to be 5' inside the property line. PCP-4A was 
installed and both structures were partially backfilled awaiting completion of the septic system.
4-EnviroTrac placed a  3" binder course (~16 tons) and a 2" wear course (~13 tons) of asphalt in the south alleyway from Olson Creative 
Landscaping. 

CAT 430E Backhoe -W
Daewoo 450 skidder - W
20" Storage Container - W

Name

Sakai Paving Pro 270 roller - W

Cork and Sons: Mack Dump Truck - W
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PHOTO 
100_00639.jpg
100_00644.jpg
100_00640.jpg
100_00645.jpg
100_--648.jpg

5/20/2009

SITE No. 1-52-029
DATE 

5/20/2009 South alleyway fully paved with a 3" binder course and a 2" wear course
Installing 3" binder course I south alleyway

PM
5/20/2009 PM

Spectrum Finishing Remedial Action

PST-4 installed with baffle wall
Partially removed CP-5 in front of 51 Cabot St.

5/20/2009 PM

PM

PHOTOGRAPHIC LOG

DESCRIPTION 
5/20/2009

CDM Job No. D-006956

AM

Installation of PST-4 (foreground) and PCP-4B (background)

20-May-09

TIME 
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PHOTOS 5/20/09

100_00639.jpg - Installing 3" binder course in south alleyway

100_00644.jpg ‐ South alleyway completely paved with a 3" binder course and a 2" 
wear course



100 00640 jpg ‐ CP‐5 partially removed in front of 51 Cabot St

100_00645.jpg - PST-4 installed with baffle wall

100_00640.jpg ‐ CP‐5 partially removed, in front of 51 Cabot St.



100_00648.jpg - Installation of PST-4 (foreground) and PCP-4A (background)
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