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TEMPERATURE: 50’S
WIND: MODERATE

SKIES : OVERCAST
PRECIPITATION : LIGHT RAIN BEGINNING AT
0930

HEALTH AND SAFETY

Were there any changes to the Health and Safety Plan, Community Air *Yes ��  No ��  N/A ��
Monitoring Plan, or Property-Specific Safety Plan?
*If “yes”, explain:

Were there any injuries, accidents, near-misses, or other safety concerns *Yes ��  No ��  N/A ��
on this date?
*If “yes”, explain:

Were there any exceedances of action levels at on-site or Dust:                     *Yes��  No ��  N/A ��
perimeter dust monitoring locations on this date?
*If “yes”, explain:

Were there any exceedances of action levels at on-site or Vibration:              *Yes�� No �� N/A ��
perimeter vibration monitoring locations on this date?
*If “yes”, explain:

Were there any breaches to containment structures or silt Erosion                   *Yes��  No ��  N/A ��
curtains or were any spills observed on this date? Control/Spills:
*If “yes”, explain:

Were there any complaints of dust, vibration, or other *Yes ��  No ��  N/A ��
safety concerns from residents or others?
*If “yes”, explain:

MATERIAL HANDLING

Were all vehicles that required decontamination properly Yes��  *No �� N/A ��
decontaminated at the work or staging area?
*If “no”, explain:

DESCRIPTION OF WORK PERFORMED BY CONTRACTOR

Kyle Jackson onsite at 0800.

Peter Lombardo, Nicholas Allocco, John Lohan, Augusto Duchimaza, Edgar Lucero, Blake Campbell, and
Michael Ford already onsite.

Peter Lombardo. Nicholas Allocco, and Edgar Lucero were onsite at 0500 today to mobilize the EAR-owned
skid steer loader.
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15 CY Concrete Rolloff Swapped Out

The full, dedicated 15 CY concrete rolloff was swapped out with an empty one today.

EAR-Owned Skid Steer Mobilized to the Site

EAR mobilized the Daewoo ® 1760 XL Skid Steer Loader to the site today. They own this skid steer loader. It
was not used today.

Issues with CAMP Stations

EAR set both CAMP Stations up on Richardson Street today. Beginning at 1000, EAR began having issues
with one of the PIDs and one of the DataRAMs onsite. Pine Environmental will swap both units out on
Monday, April 8, 2019. Due to the light rain onsite, EAR began having issues with the second DataRAM just
before lunch. Particulate monitoring was shut down for the day at 1130. The PIDs were logging today. EAR is
working through an IT issue associated with downloading the data. Per J. Lohan, he hopes to have it resolved
today. Today’s community air monitoring data is appended to this inspection report.

Trench Excavation Continues on Vandervoort Avenue

EAR used the mini-excavator to continue the excavation northward on Vandervoort Avenue today. The
excavation advanced to 94 ft. from the starting point at the southern end of Vandervoort Avenue today. The
trench was excavated to a depth of 4 ft. below existing grade. The native fill today resembled light brown silty
sand. There were some dark brown seams. There were no odors or staining on the native fill today.  PID
readings on the native fill were between 0.3 ppm and 3.5 ppm today. The native fill stockpile was covered
with poly sheeting at the end of the day. The excavation was covered with road plates, plywood and the mini-
excavator at the end of the day.

Pipe Installation Continues on Vandervoort Avenue

EAR installed piping to a point 85 ft. from the beginning of the pipe trench at the southern end of
Vandervoort Avenue today. 4” pipe was installed for wells SVE-5, SVE-4, and SVE-3. 2” pipe was installed
for wells SP-8, SP-7, SP-6, and the spare SP pipe today. Tees were installed in the well casings for wells SP-6
an SVE-3 today. The 45 degree angle and nipple leading to those wells were capped. EAR also cut and capped
the nipples leading to the tees at wells SP-7 and SVE-4. The 2” diameter pipe was installed 1” above the 4”
diameter pipe. The top of the 4” diameter pipe was 36” below existing grade. The top of the 2” diameter PVC
pipe was 33” below existing grade. There is 1” of pea gravel between the 2” and 4” diameter pipe. Pea gravel
is also present beneath the 4” diameter pipe.

Signed Time and Materials Sheets Appended

The signed time and materials sheets for Wednesday, April 3, 2019 and Thursday, April 4, 2019 are
appended to this inspection report.
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N. Allocco offsite at 1345.

A. Duchimaza offsite at 1345.

P. Lombardo offsite at 1345.

B, Campbell offsite at 1345.

E. Lucero offsite at 1345.

M. Ford offsite at 1345.

J. Lohan offsite at 1345.

B. Campbell offsite at 1345.

K. Jackson offsite at 1400.

PERSONNEL ON-SITE:
EAR Foreman(John Lohan) 07:00-13:45
EAR Equipment Operator(Peter Lombardo) 05:00-13:45
EAR EquipmentOperator(Nicholas Allocco) 05:00-13:45
EAR Laborer (Augusto Duchimaza) 07:00-13:45
EAR Laborer (Edgar Lucero) 05:00-13:45
EAR Laborer (Blake Campbell) 07:00-13:45
EAR CAMP Monitor/Environmental Scientist (Michael Ford) 07:00-13:45

VISITORS:
Name Representing Time (from – to) Comments
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EQUIPMENT AT SITE:
Contractor Equipment Hours Logged

EAR Penske Rental 26,000 GVW Box Truck 05:00-13:45
EAR Honda EU 2000i Generator 07:00-13:45
EAR Honda EB 6500 Generator
EAR Bobcat S530 Skid Steer Loader 07:00-13:45
EAR Stihl TS 420 Concrete Saw
EAR Daewoo 1760 XL Skid Steer Loader
EAR Hilti TE 3000-AVR Jackhammer
EAR Bosch ® Brute Turbo Jackhammer
EAR Thermo Electron Corporation DataRAM 4 x 2 07:00-13:45
EAR RAE Technologies ppb RAE x 3 07:00-13:45
EAR Instantel MiniMate Plus 07:00-13:45
EAR Wacker Neuson BS50-4 Tamper
EAR Hose Ramps x 8
EAR Drill x 1
EAR Ford F150 Pickup Truckx 2 07:00-13:45
EAR Circular Saw
EAR DeWalt Pipe Saw 07:00-13:45
EAR 51 Jersey Barriers 07:00-13:45
EAR 10 Traffic Barrels 07:00-13:45
EAR 7 MUTCD Type II Traffic Barricades with  Beacons 07:00-13:45
EAR 26 Chain Link Fence Panels with Posts 07:00-13:45
EAR 4 “A” Frame Stands 07:00-13:45
EAR 15 CY Rolloff 07:00-13:45
EAR Portable Lavatory 07:00-13:45
EAR Trench Spoils Rolloff
EAR Pickup Truck with Lowbed Trailer
EAR Stow Concrete Saw
EAR Pickup Truckwith Lowbed Trailer 05:00-13:45
EAR New Holland EH 35.B Mini-Excavator 07:00-13:45
EAR 10 ft. x 4 ft. Road Plates x 3 07:00-13:45
EAR Backflow Preventer

Photographs are presented below

PREPARED BY: Kyle Jackson TITLE: Resident Engineer

REVIEWED BY: Michael Gutmann TITLE: Project Manager
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Photo #1:

EAR-owned skid steer loader mobilized to the site today. Facing southwest.
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