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March 6"2015

Mr. Thomas Mongelli
Remedial Project Manager
Westem New York Superfund Section I
Emergency and Remedial Response Division
United States Environmental protection Agency, Region II
290 Broadway
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-l)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)
Volney Landfill: Volney, New york.

File: 132.235.007

DearMr. Mongelli:

Attached please find the monthly progress report for the subject projects for the month of February
2015.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, D.P.C.
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Andrew J. Barber
Senior Managing Environmental Consultant
Volney Landfi ll Proj ect Coordinator
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Enclosure

Richard Mitchell, Esq., Oswego County Attomey
Louis Petrone, Esq., Petrone & Petrone
Payson Long, NYSDEC Albany
James Doyle, Esq.- USEPA-ORC
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I0 Airline Drive . Suite 200 . Albany, Ny 12205
Telephone: 518-218-1801 .  Facsimi le:  518-2lg-1905 .  www Bartonandloeuidice.com ffi



MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-l)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)

Volney Landfill: Volney, New York

Period Covered: February 2015

Actions Taken Toward Compliance with Order on Consent:

Action Items for the Next 8 Weeks

o Send updated groundwater monitoring data to USEPA.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

r None.

Results of Sampling/Testing:

Date of
Leachate
Removal

Volume
Leachate

Removed (sal)

Annual Volume
of Leachate

Removed (eal)

Mav-00 204.r01 204.101
Dec-O1 147.498 147.498
Jul-02 146.927 146.927

May-03 169,350 169,350
Apr-04 214.500
Dec-04 57.500 272,000
Jul-05 124,500 124.s00

May-06 168,72s t68-725
May-07 t77,000 t77.000
Apr-08 226.500 226.500
Oct-09 165.000 165,000
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