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Progress Report No. 61 

Former Assi Market 

131-01 39th Avenue, Flushing, NY 11354 

Brownfield Cleanup Program Site No. C241232 

Reporting Period: February 2026 

1. Introduction 

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. 

(Langan) is submitting this monthly progress report on behalf of Flushing Waterfront LLC (the 

“Volunteer”), in accordance with the June 12, 2019 Brownfield Cleanup Agreement (BCA) and 

the October 24, 2022 BCA amendment for a change in site ownership. This monthly progress 

report summarizes remediation progress at the Former Assi Market (the “site”) for the month of 

February 2026. 

The site is located at 131-01 39th Avenue in the Flushing neighborhood of Queens, New York, 

and is identified as Block 4963, Lot 65, on the Queens Borough Tax Map. The site also contains 

an E-Designation for hazardous materials and noise (E-74) as part of the August 1998 Flushing 

Downtown Flushing Rezoning, pursuant to a City Environmental Quality Review (CEQR No. 

95DCP052Q). The about 138,300-square-foot (3.2 acres) site is currently vacant land; the most 

recent development consisted of a two-story brick building and exterior asphalt parking that 

operated as a shopping plaza (Former Assi Market). The building was demolished sometime 

between 2017 and 2018, and the site had remained vacant until November 2022, at which time 

it began temporary use for automobile parking and storage. A Site Location Map is attached as 

Figure 1. 

A Decision Document was issued by the New York State Department of Environmental 

Conservation (NYSDEC) and an Alt 2 permit from the New York City Department of Buildings 

(NYCDOB) has been issued to install the support of excavation.   

2. Remedial Actions Relative to the Site during this Reporting Period 

Langan performed a site visit to document on-site conditions on February 26, 2026. During the 

visit, Langan did not observe current uses to be impacting the site. Most of the site is covered 

by concrete/asphalt pavement, except for small infrequent potholes. Portable generators, empty 

55-gallon drums containing motor oil or unknown contents, 1,050-L plastic totes of unknown 

contents, and small-volume-containers of gasoline and diesel oil were observed in the northern, 

eastern, southern, and western parts of the site. Localized minor staining was observed on 

asphalt/concrete pavement in various locations; however, no large cracks extending through the 

pavement were observed in the vicinity. 

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

Langan will continue reviewing development plan updates, project permitting progress, updating 

the NYSDEC on city agency reviews and permit issuances, financing, or other challenges that 

affect the ability to begin remediation.  
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4. Approved Activity Modifications (changes of work scope and/or schedule) 

None. 

5. Results of Sampling, Testing and Other Relevant Data 

None. 

6. Deliverables Submitted During This Reporting Period 

None. 

7. Information Regarding Percentage of Completion 

The remedial action is pending.   

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and 

Mitigation Efforts 

The start of remediation has been delayed by city agency reviews needed to obtain work permits 

for excavation, remediation, and construction and negotiated project financing.  The design team 

continues to progress the development and coordinate with local agencies for approvals and 

permits that are necessary to begin the remediation phase. Ownership is also coordinating 

financing agreements for the project.  

The project timeline is attached to this report as Attachment A.  

9. Citizen Participation Plan Activities during This Reporting Period 

None. 

10. Activities Anticipated in Support of the CPP for the Next Reporting Period: 

None. 

11. Miscellaneous Information 

None. 
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Attachment A – Design and Project Timeline: 

 



 

  


