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Monthly Progress Report No. 21 

197-201 Canal Street 

Staten Island, New York 

Block 527, Lot 50 

Brownfield Cleanup Program Site #: C243046 

Reporting Period: March 1 through March 31, 2024 

 

1. Introduction 

In accordance with the reporting requirements of the Brownfield Cleanup Agreement (BCA) for 

the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape 

Architecture, and Geology D.P.C. (Langan) prepared this progress report on behalf of 197-201 

Canal St. Realty LLC to summarize the work performed at 197-201 Canal Street, Staten Island, 

New York (the site) from March 1 through March 31, 2024.  The BCA was executed on July 20, 

2022.   

The site is located in the Stapleton Heights neighborhood of Staten Island and is identified on 

the Borough of Staten Island Tax Map as Block 527, Lot 50.  The approximately 12,600-square-

foot site is vacant and is bound by vacant land to the northeast, Canal Street followed by a 

parking lot and two two-story residential and commercial buildings to the southeast, a one-story 

commercial and office building to the southwest, and nine two-story residential buildings to the 

northwest.  A site location map is provided as Figure 1.  

Tenen Environmental, LLC (Tenen) conducted a Remedial Investigation (RI) between March 10 

and 11, 2021, and prepared a New York City Office of Environmental Remediation (NYCOER)-

approved March 2021 Remedial Investigation Report (RIR) and May 2021 Remedial Action Plan 

(RAP) for the site.  Langan submitted a draft Remedial Investigation Report (RIR), presenting 

the findings from the Tenen March 2021 RI, and draft Remedial Action Work Plan (RAWP) to 

the NYSDEC on July 27, 2022.  The final RIR and RAWP were submitted to NYSDEC on 

October 31, 2022 and January 19, 2023, respectively. 

2. Investigation or Remedial Actions Relative to the Site during this Reporting Period 

A list of remedial actions completed during the reporting period is provided below: 

• New York Rock Corp. (NYRC) excavated, stockpiled, and/or directly loaded non-

hazardous soil for off-site disposal to the Clean Earth of Carteret (CEC) facility located in 

Carteret, New Jersey.  

• Marsal Maintenance Corporation (Marsal) imported 75.73 tons of 0.75-inch stone from 

the Tilcon New York Inc. – Mount Hope Quarry located in Wharton, New Jersey, to use 

as backfill for foundation element installation. 

• Marsal continued dewatering for excavation and foundation element installation. 

• NYRC and Ari Jon Construction Corp (Ari Jon) installed foundation elements across the 

site.  

• Ari Jon installed 20-mil Stego Wrap vapor barrier and Preprufe 300R waterproofing 

membrane in preparation for future foundation installation.  The vapor barrier and 

waterproofing membrane were installed in accordance with manufacturer 

specifications. 
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In accordance with the approved RAWP, a Community Air Monitoring Plan (CAMP) was 

performed during ground-intrusive activities.   

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

Remedial activities will continue in accordance with the RAWP during the next reporting period.   

4. Approved Activity Modifications (changes of work scope and/or schedule) 

None.   

5. Results of Sampling, Testing and Other Relevant Data 

None. 

6. Deliverables Submitted during this Reporting Period 

Daily reports summarizing site activities, locations of remedial and construction work, CAMP 

results, explanation of notable site conditions, and descriptions of anticipated site activities 

were submitted to the NYSDEC.  

7. Information Regarding Percentage of Completion 

This BCP project is 85% complete.  The remedial action is tentatively expected to be 

completed in the summer of 2024.  

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and 

Mitigation Efforts 

None. 

9. Citizen Participation (CP) Plan Activities during this Reporting Period 

None.  

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period: 

None.   

11. Miscellaneous Information 

None. 

 




