
Table 6
Former Parkway Cleaners

Parkway Plaza
Canandaigua, New York

BCP Site #C835028

Project Schedule - Remedial Action Work Plan
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NYSDEC Approval to Start Work 6/8/2022 1

Contractor Selection/Coordination 6/9/2022 42

Addendum #1 to RAWP - Modified 
Remedial Amendment Quantities

6/15/2022 45

USEPA Injection Permit 7/21/2022 14

Utility Stakeout 8/4/2022 7

Addendum #2 to RAWP - Cover System 
and Emerging Contaminants Monitoring

8/5/2022 60

Site Preparation/Site Controls 8/11/2022 14

EVO/ZVI Injection 8/25/2022 14

EVO Injection 9/1/2022 14

6-Month Effectiveness and Emerging 
Contaminant Monitoring Event

3/10/2023 7

6-Month Post Remediation and Emerging 
Contaminant Status Report

4/10/2023 31

Install Cover System 5/1/2023 7

9-Month Effectiveness and Emerging 
Contaminant Monitoring Event

6/9/2023 7

9-Month Post Remediation and Emerging 
Contaminant Status Report

7/10/2023 31

12-Month Effectiveness and Emerging 
Contaminant Monitoring Event

9/9/2023 7

12-Month Post Remediation and Emerging 
Contaminant Status Report

10/10/2023 31

CCR/FER 10/10/2023 92
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