


Holzmacher, McLendon & Murrell, P.C. ▸ H2M Associates, Inc.
H2M Labs, Inc. ▸ H2M Construction Management, Inc.

575 Broad Hollow Road, Melville, New York 11747
(631) 756-8000, Fax: (631) 694-4122
www.h2m.com

November 10, 2005

Steven M. Scharf, P.E.
Project Engineer
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway
Albany, New York 12233 7015



Re: Town of Oyster Bay
Interim Remedial Measure at Bethpage Community Park
Interim Status Report – November, 2005
H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent.

Tasks Initiated or Completed

Subsequent to the previously submitted status report, the following activity has been completed:

- Effort has continued towards finalizing the Remedial Action Plan for submittal to NYSDEC.
- Certain elements of the supplemental investigation activities identified in a September 18, 2005 letter to your office have been completed including laboratory analysis of collected samples, submittal of laboratory reports to a data validator and documentation of field activities.

Tasks to be Completed During the Next Reporting Period

Tasks expected to be initiated or completed during the next reporting period include the following:

- Submittal of the Interim Remedial Measure Investigation Report and Remedial Action Plan to NYSDEC for review.
- Comparison of supplemental investigation results to guidelines and standards.
- Determination of the influence of the supplemental investigation findings on the nature and extent of contamination.
- Continued preparation of a Supplemental Investigation Report.

Mr. Steven M Scharf
Interim Remedial Measure – Bethpage Community Park
Status Report
November 10, 2005
Page 2

Schedule


Schedule milestones related to the next reporting period are as follows:

- Remedial Action Plan, including a summary of site investigation activity and results, is anticipated to be submitted to NYSDEC by end of November, 2005.

If you should you have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

HOLZMACHER, McLENDON & MURRELL, P.C.



Philip J. Schade, P.E.

cc: Richard Lenz, P.E., Commissioner of Public Works/Town of Oyster Bay
Frank DeStefano, Commissioner of Parks/Town of Oyster Bay
James Whelan/Town of Oyster Bay
Phyllis Barry/Town of Oyster Bay
Theodore W. Firetog, Esq.
Gary Litwin/NYSDOH
Peter Scully/NYSDEC
Rosalie Rusinko, Esq./NYSDEC
John Molloy, P.E./H2M
Richard Humann, P.E./H2M