


Holzmacher, McLendon & Murrell, P.C. ▸ H2M Associates, Inc.  
 H2M Labs, Inc. ▸ H2M Architects & Engineers, Inc.

575 Broad Hollow Road, Melville, New York 11747  
 631.756.8000, Fax: 631.694.4122

www.h2m.com

April 10, 2006

Steven M. Scharf, P.E.  
 Project Engineer  
 Division of Environmental Remediation  
 New York State Department of Environmental Conservation  
 625 Broadway  
 Albany, New York 12233 7015



Re: Town of Oyster Bay  
 Interim Remedial Measure at Bethpage Community Park  
 Interim Status Report – April 2006  
 H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent.

### Tasks Initiated or Completed

The Town received a February 10, 2006 comment letter from NYSDEC relative to the following two documents:

- *Town of Oyster Bay, Bethpage Community Park, Interim Remedial Measure- Construction Area Investigation Report & Remedial Action Plan*, submitted to NYSDEC on November 21, 2005.
- *Town of Oyster Bay, Bethpage Community Park, Interim Remedial Measure- Construction Area, Supplemental Investigation Report*, submitted to NYSDEC on December 16, 2005.

A response letter addressing the majority of the Department's comments was submitted to NYSDEC on March 14, 2006. A follow-up document entitled *Town of Oyster Bay, Bethpage Community Park, Interim Remedial Measure - Construction Area Addendum to the Remedial Action Plan* was submitted to NYSDEC for review on March 31, 2006.

### Tasks to be Completed During the Next Reporting Period

Tasks expected to be initiated or completed during the next reporting period include the following:

- Demolition of the existing ice rink in accordance with correspondence with NYSDEC.
- Installation of the temporary electric service in accordance with correspondence with NYSDEC.
- Meeting between the Town and NYSDEC to discuss any remaining concerns or comments on the IRM Remedial Action Plan.
- Approval by NYSDEC of the IRM Remedial Action Plan and scheduling of public information meeting.

Mr. Steven M Scharf  
Interim Remedial Measure – Bethpage Community Park  
Status Report  
April 10, 2006  
Page 2

## Schedule

Schedule milestones related to the next reporting period are as follows:

- Installation of electric service to commence during the week of April 10, 2006
- Demolition of the ice rink to commence during the week of April 17, 2006
- Meeting between Town and NYSDEC on April 24, 2006.

If you should have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

**HOLZMACHER, McLENDON & MURRELL, P.C.**



Philip J. Schade, P.E.

cc: James Byrne, P.E., Commissioner of Public Works/Town of Oyster Bay  
Frank DeStefano, Commissioner of Parks/Town of Oyster Bay  
Phyllis Barry, Public Information Officer/Town of Oyster Bay  
Theodore W. Firetog, Esq.  
Gary Litwin/NYSDOH  
Peter Scully/NYSDEC  
Rosalie Rusinko, Esq./NYSDEC  
John Molloy, P.E./H2M  
Richard Humann, P.E./H2M