

Holzmacher, McLendon & Murrell, P.C. ▴ H2M Associates, Inc.  
H2M Labs, Inc. ▴ H2M Architects & Engineers, Inc.


575 Broad Hollow Road, Melville, New York 11747

631.756.8000, Fax: 631.694.4122

www.h2m.com

June 9, 2006

Steven M. Scharf, P.E.  
Project Engineer  
Division of Environmental Remediation  
New York State Department of Environmental Conservation  
625 Broadway  
Albany, New York 12233 7015



Re: Town of Oyster Bay  
Interim Remedial Measure at Bethpage Community Park  
Interim Status Report – June 2006  
H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent (Index # W1-0018-02-03).

### **Tasks Initiated or Completed**

Tasks recently initiated or completed include the following:

- A meeting between the Town and NYSDEC was held on May 1, 2006 to discuss any remaining concerns or comments on the IRM Remedial Action Plan.
- H2M received a May 4, 2006 letter from NYSDEC approving the Town's proposed Remedial Action Plan.
- The Town has scheduled a public information meeting to inform the public of the details of the approved Remedial Action Plan. The meeting is scheduled for June 14, 2006.
- The Town has installed a temporary electric service in accordance with prior correspondence with NYSDEC.
- Demolition of the existing ice rink has begun.
- Contract documents including plans and specifications for implementation of the approved Remedial Action Plan have been completed and presented for public bid.

### **Tasks to be Completed During the Next Reporting Period**

Tasks expected to be initiated or completed during the next reporting period include the following:

- Continuation of the ice rink demolition in accordance with prior correspondence with NYSDEC.
- Receipt of contractor bids for implementation of Remedial Action Plan.
- Award of contract for implementation of Remedial Action Plan.
- Coordination with NYSDEC relative to requirements outlined in the above referenced Remedial Action Plan approval letter.

Mr. Steven M. Scharf  
Interim Remedial Measure – Bethpage Community Park  
Status Report  
June 9, 2006  
Page 2

## Schedule

Schedule milestones related to the next reporting period are as follows:

- Receipt of contractor bids for implementation of the Remedial Action Plan by June 12, 2006.
- Submit supplemental information to NYSDEC as required to comply with RAP approval letter.

If you should have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

**HOLZMACHER, McLENDON & MURRELL, P.C.**



Philip J. Schade, P.E.

cc: James Byrne, P.E., Commissioner of Public Works/Town of Oyster Bay  
Richard Betz, Commissioner of Parks/Town of Oyster Bay  
Phyllis Barry, Public Information Officer/Town of Oyster Bay  
Theodore Firetog, Esq.  
Gary Litwin/NYSDOH  
Peter Scully/NYSDEC  
Rosalie Rusinko, Esq./NYSDEC  
John Molloy, P.E./H2M  
Richard Humann, P.E./H2M