


Holzmacher, McLendon & Murrell, P.C. ▴ H2M Labs, Inc.  
H2M Associates, Inc. ▴ H2M Architects & Engineers, Inc.

175 Pinelawn Road, Suite 308, Melville, New York 11747  
631.756.8000, Fax: 631.454.8432

[www.h2m.com](http://www.h2m.com)

December 10, 2007

Steven M. Scharf, P.E.  
Project Engineer  
Division of Environmental Remediation  
New York State Department of Environmental Conservation  
625 Broadway  
Albany, New York 12233 7015



Re: Town of Oyster Bay  
Interim Remedial Measure at Bethpage Community Park  
Interim Status Report – December 2007  
H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent (Index # W1-0018-02-03).

### Tasks Initiated or Completed

Tasks recently initiated or completed include the following:

- The contractor has submitted project close-out documentation including as-built drawings and topographic surveys, which have been reviewed and approved by H2M. These documents were subsequently submitted to the Town for approval. The Town is currently reviewing the revised drawings and surveys.
- Contaminated soil that had originally been manifested for Stablex, Quebec was re-manifested for disposal at Waste Control Specialists in Andrews, TX, and Wayne Disposal (EQ) in Belleville, MI. The waste has since been accepted at the revised disposal locations and the completed manifests have been returned.
- Progress has continued towards completion of a remediation report.

Mr. Steven M. Scharf  
Interim Remedial Measure – Bethpage Community Park  
Status Report  
December 10, 2007  
Page 2

## **Tasks to be Completed During the Next Reporting Period**

Tasks expected to be initiated or completed during the next reporting period include the following:

- The Town will likely complete its review of the contractor close-out drawings.
- H2M will continue to prepare the remediation report.

## **Schedule**

A draft final project report is expected to be completed for review by the Town during the next reporting period.

If you should you have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

**HOLZMACHER, McLENDON & MURRELL, P.C.**



Philip J. Schade, P.E.

cc: James Byrne, P.E., Commissioner of Public Works/Town of Oyster Bay  
Richard Betz, Commissioner of Parks/Town of Oyster Bay  
Phyllis Barry, Public Information Officer/Town of Oyster Bay  
Theodore Firetog, Esq.  
Gary Litwin/NYSDOH  
Peter Scully/NYSDEC  
**Rosalie Rusinko, Esq./NYSDEC**  
John Molloy, P.E./H2M  
Richard Humann, P.E./H2M