

Mr. Steven M. Scharf, P.E.
Project Engineer
New York State Department of Environmental Conservation (NYSDEC)
Division of Environmental Remediation
Remedial Action, Bureau A
625 Broadway
Albany, New York 12233-7015

Subject:
December 2011 Monthly Progress Report
Northrop Grumman Systems Corporation
Operable Unit 3, NYSDEC Site ID # 1-30-003A,
Bethpage, New York

Dear Steve:

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports Operable Unit 3 (OU3) activities performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the month of December 2010. Activities planned for January 2011 are also discussed.

OU3 Activities Conducted During December 2010

Soil Gas IRM

- Continued Operation, Maintenance, and Monitoring (OM&M) of the Soil Gas Interim Remedial Measure (IRM)
- Performed the 4th Quarter 2010 OM&M event

Groundwater IRM

- Continued OM&M of the Groundwater IRM
- Performed the 4th Quarter 2010 OM&M event
- Performed change-out of the Groundwater IRM system vapor phase granular activated carbon

Other

- Submitted responses to NYSDEC comments on Study Area RI Report.

ARCADIS of New York, Inc.
Two Huntington Quadrangle
Suite 1S10
Melville
New York 11747
Tel 631.249.7600
Fax 631.249.7610
www.arcadis-us.com

ENVIRONMENT

Date:
January 5, 2010

Contact:
David Stern

Phone:
631-391-5284

Email:
David.Stern@arcadis-us.com

Our ref:
NY001496.0910.00007

- Performed the December 2010 monthly monitoring of Monitoring Well MW116-5
- Submitted the November 2010 AOC Monthly Progress Report to the NYSDEC

OU3 Activities Scheduled January 2011

Soil Gas IRM

- Continue routine OM&M of the Soil Gas IRM

Groundwater IRM

- Continue routine OM&M of the Groundwater IRM
- Perform the 1st Quarter 2011 monitoring event


Other

- Perform the January 2011 monitoring of Monitoring Well MW116-5
- Submit the December 2010 AOC Monthly Progress Report to the NYSDEC

Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.



David E. Stern
Senior Scientist/Associate Project Manager

Copies:

J. Cofman, Northrop Grumman
K. Smith, Northrop Grumman
E. Hannon, Northrop Grumman
C. Henry, EMAGIN
Bethpage Public Library – Public Repository
C. San Giovanni, ARCADIS
M. Wolfert, ARCADIS
File, ARCADIS