



ARCADIS of New York, Inc.  
Two Huntington Quadrangle  
Suite 1S10  
Melville  
New York 11747  
Tel 631.249.7600  
Fax 631.249.7610  
[www.arcadis-us.com](http://www.arcadis-us.com)

Mr. Steven M. Scharf, P.E.  
Project Engineer  
New York State Department of Environmental Conservation (NYSDEC)  
Division of Environmental Remediation  
Remedial Action, Bureau A  
625 Broadway  
Albany, New York 12233-7015

ENVIRONMENT

Subject:  
June 2010 Monthly Progress Report  
Northrop Grumman Systems Corporation  
Operable Unit 3, NYSDEC Site ID # 1-30-003A,  
Bethpage, New York

Date:  
July 12, 2010

Dear Steve:

Contact:  
David Stern

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports Operable Unit 3 (OU3) activities performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the month of June 2010. Activities planned for July 2010 are also discussed.

Phone:  
631-391-5284

Email:  
[David.Stern@arcadis-us.com](mailto:David.Stern@arcadis-us.com)

### **OU3 Activities Conducted During June 2010**

Activities performed this period include:

#### **Site Area and Study Area Remedial Investigation/Feasibility Study (RI/FS)**

- Continued preparation of Study Area FFS
- Received NYSDEC conditional approval of Site Area RI Report
- Performed monthly monitoring of Well MW116-5.

Our ref:  
NY001496.0910.00007

#### **Soil Gas IRM**

- Continued Operation, Maintenance, and Monitoring (OM&M) of the Soil Gas Interim Remedial Measure (IRM)
- Performed the Second Quarter 2010 monitoring event

#### **Groundwater IRM**

- Continued OM&M of the Groundwater IRM
- Completed cleaning of the air stripper

Imagine the result

- Submitted the First Quarter 2010 OM&M Report to NYSDEC
- Collected additional “performance monitoring” samples

**Other**

- Submitted May 2010 AOC Monthly Progress Report to NYSDEC

**OU3 Activities Scheduled for July 2010**

**Site Area and Study Area RI/FS**

- Complete preparation of Study Area FFS and submit to NYSDEC
- Perform the July 2010 monitoring of Well MW116-5.

**Soil Gas IRM**

- Continue routine OM&M of the Soil Gas IRM
- Prepare the Second Quarter 2010 OM&M Report

**Groundwater IRM**

- Continue routine OM&M of the Groundwater IRM

**Other**

- Submit June 2010 AOC Monthly Progress Report to NYSDEC

Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.

David E. Stern  
Senior Scientist /Associate Project Manager

Copies:

J. Cofman, Northrop Grumman  
K. Smith, Northrop Grumman  
Bethpage Public Library – Public Repository  
C. San Giovanni, ARCADIS  
M. Wolfert, ARCADIS  
File, ARCADIS