



Mr. Steven M. Scharf, P.E.  
Project Engineer  
New York State Department of Environmental Conservation (NYSDEC)  
Division of Environmental Remediation  
Remedial Action, Bureau A  
625 Broadway  
Albany, New York 12233-7015

Subject:  
January 2011 Monthly Progress Report  
Northrop Grumman Systems Corporation  
Operable Unit 3, NYSDEC Site ID # 1-30-003A,  
Bethpage, New York

Dear Steve:

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports Operable Unit 3 (OU3) activities performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the month of January 2011. Activities planned for February 2011 are also discussed.

### **OU3 Activities Conducted During January 2011**

#### **Soil Gas IRM**

- Continued Operation, Maintenance, and Monitoring (OM&M) of the Soil Gas Interim Remedial Measure (IRM)

#### **Groundwater IRM**

- Continued OM&M of the Groundwater IRM
- Performed the First Quarter 2011 monitoring event
- Completed rehabilitation of Remedial Wells RW-2 and RW-3

#### **Other**

- Performed the January 2011 monthly monitoring of Monitoring Well MW116-5
- Submitted the December 2010 AOC Monthly Progress Report to the NYSDEC

**Imagine the result**

ARCADIS of New York, Inc.  
Two Huntington Quadrangle  
Suite 1S10  
Melville  
New York 11747  
Tel 631.249.7600  
Fax 631.249.7610  
[www.arcadis-us.com](http://www.arcadis-us.com)

ENVIRONMENT

Date:  
February 4, 2010

Contact:  
David Stern

Phone:  
631-391-5284

Email:  
[David.Stern@arcadis-us.com](mailto:David.Stern@arcadis-us.com)

Our ref:  
NY001496.0711.RPTA5

**OU3 Activities Scheduled During February 2011**

**RI/FS**

- Submit revised Site Area RI Report to NYSDEC
- Submit revised Study Area RI Report to NYSDEC

**Soil Gas IRM**

- Continue routine OM&M of the Soil Gas IRM

**Groundwater IRM**

- Continue routine OM&M of the Groundwater IRM


**Other**

- Perform the February 2011 monitoring of Monitoring Well MW116-5
- Submit the January 2011 AOC Monthly Progress Report to the NYSDEC

Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.



David E. Stern  
Senior Scientist/Associate Project Manager

Copies:

J. Cofman, Northrop Grumman  
K. Smith, Northrop Grumman  
E. Hannon, Northrop Grumman  
C. Henry, EMAGIN  
Bethpage Public Library – Public Repository  
C. San Giovanni, ARCADIS  
M. Wolfert, ARCADIS  
File, ARCADIS