



Mr. Steven M. Scharf, P.E.
Project Engineer
New York State Department of Environmental Conservation (NYSDEC)
Division of Environmental Remediation
Remedial Action, Bureau A
625 Broadway
Albany, New York 12233-7015

Subject:
June 2011 Progress Report
Northrop Grumman Systems Corporation
Operable Unit 3, NYSDEC Site ID # 1-30-003A,
Bethpage, New York

Dear Steve:

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, and the May 3, 2011 Work Plan for Modification of AOC Progress Report, this letter reports Operable Unit 3 (OU3) activities performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the months of May and June 2011. Activities planned for July to December 2011 are also described. In accordance with our approved work plan, these reports will be submitted to the NYSDEC on a semi-annual basis until it is determined that the reports are no longer necessary.

OU3 Activities Conducted During May-June 2011

Soil Gas IRM

- Continued Operation, Maintenance, and Monitoring (OM&M) of the Soil Gas Interim Remedial Measure (IRM)
- Submitted the Soil Gas IRM Quarterly OM&M Report to the NYSDEC

Groundwater IRM

- Continued OM&M of the Groundwater IRM
- Submitted the Groundwater IRM Quarterly OM&M Report to the NYSDEC

Other

- Performed the May and June 2011 monthly monitoring rounds for Monitoring Well MW116-5
- Submitted the April 2011 AOC Monthly Progress Report to the NYSDEC

ARCADIS of New York, Inc.
Two Huntington Quadrangle
Suite 1S10
Melville
New York 11747
Tel 631.249.7600
Fax 631.249.7610
www.arcadis-us.com

ENVIRONMENT

Date:
July 19, 2011

Contact:
David Stern

Phone:
631-391-5284

Email:
David.Stern@arcadis-us.com

Our ref:
NY001496.0711.RPTA5

OU3 Activities Scheduled During June-December 2011

Soil Gas IRM

- Continue OM&M of the Soil Gas IRM
- Submittal of OU3 Soil Gas IRM Quarterly Reports to the NYSDEC (August and November 2011)

Groundwater IRM

- Continue OM&M of the Groundwater IRM
- Submittal of OU3 Groundwater IRM Quarterly Reports to the NYSDEC (August and November 2011)


Other

- Perform monthly monitoring of Monitoring Well MW116-5 for June to December 2011.

Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.



David E. Stern
Senior Scientist/Associate Project Manager

Copies:

J. Cofman, Northrop Grumman
K. Smith, Northrop Grumman
E. Hannon, Northrop Grumman
C. Stein – USEPA
M. Poetzch – USEPA
C. Henry, EMAGIN
Bethpage Public Library – Public Repository
C. San Giovanni, ARCADIS
M. Wolfert, ARCADIS
File, ARCADIS