



Ms. Alicia Barraza
New York State Department of Environmental Conservation
Division of Solid & Hazardous Materials
Bureau of Solid Waste and Corrective Action
625 Broadway
Albany, New York 12233-7258

Subject:

Bayer MaterialScience LLC
125 New South Road
Hicksville, New York
USEPA ID#: NYD002920312
Monthly Progress Report – December 2009

Dear Ms. Barraza:

On behalf of Bayer MaterialScience LLC (Bayer), enclosed is the December 2009 monthly progress report for the above-referenced site. The report was prepared in accordance with reporting requirements outlined in Paragraph IV of the December 2002 Order on Consent (File #R1-20011022-212) between Bayer and the New York State Department of Environmental Conservation (NYSDEC).

If you have any questions regarding the attached report, feel free to contact Ramon Simon of Bayer at 281.383.6149 or the undersigned.

Sincerely,

ARCADIS

John C. Brussel, PE
Principal Engineer

Copies:

Ms. Katy Murphy, New York State Department of Environmental Conservation
(via e-mail)
Ms. Renata Ockerby, New State Department of Health (via e-mail)
Mr. Wayne Baldwin, Bayer MaterialScience LLC (via e-mail)
Mr. Ramon Simon, Bayer MaterialScience LLC (via e-mail)
Mr. Glenn Sabadosa, Bayer MaterialScience LLC (via e-mail)

ARCADIS
6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.671.9120
Fax 315.449.4111
www.arcadis-us.com

ENVIRONMENT

Date:

January 11, 2010

Contact:

John C. Brussel, PE

Phone:

315.671.9441

Email:

John.Brussel@arcadis-us.com

Our ref:

B0032305.0001 #10

Imagine the result

MONTHLY PROGRESS REPORT – DECEMBER 2009

RCRA CORRECTIVE ACTION PROGRAM BAYER MATERIALSCIENCE LLC 125 NEW SOUTH ROAD HICKSVILLE, NEW YORK

ACTION THIS MONTH

- Preparation of the “draft” *Corrective Measures Study Report* (“the CMS Report”) continued.

DELIVERABLES THIS MONTH

- No project-related deliverables were submitted to the New York State Department of Environmental Conservation (NYSDEC) or New York State Department of Health (NYSDOH) in December 2009.

ACTION NEXT MONTH

- The *Interim Corrective Measure Additional PCB Soil Removal Certification Report* (“the ICM Report”) will be finalized following receipt of Bayer’s comments and submitted to the NYSDEC in January 2010, if possible.
- Revisions to the “draft” CMS Report will be completed for review by Bayer.
- A conference call will be held, if needed, to discuss the Phase IV soil vapor investigation results.

SCHEDULE CHANGES

- There were no significant schedule changes in December 2009.