



Ms. Alicia Barraza  
New York State Department of Environmental Conservation  
Division of Solid & Hazardous Materials  
Bureau of Solid Waste and Corrective Action  
625 Broadway  
Albany, New York 12233-7258

Subject:

Bayer MaterialScience LLC  
125 New South Road  
Hicksville, New York  
USEPA ID#: NYD002920312  
Monthly Progress Report – January 2010

Dear Ms. Barraza:

On behalf of Bayer MaterialScience LLC (Bayer), enclosed is the January 2010 monthly progress report for the above-referenced site. The report was prepared in accordance with reporting requirements outlined in Paragraph IV of the December 2002 Order on Consent (File #R1-20011022-212) between Bayer and the New York State Department of Environmental Conservation (NYSDEC).

If you have any questions regarding the attached report, feel free to contact Ramon Simon of Bayer at 281.383.6149 or the undersigned.

Sincerely,

ARCADIS

John C. Brussel, PE  
Principal Engineer

Copies:

Ms. Katy Murphy, New York State Department of Environmental Conservation  
(via e-mail)  
Ms. Renata Ockerby, New State Department of Health (via e-mail)  
Mr. Wayne Baldwin, Bayer MaterialScience LLC (via e-mail)  
Mr. Ramon Simon, Bayer MaterialScience LLC (via e-mail)  
Mr. Glenn Sabadosa, Bayer MaterialScience LLC (via e-mail)

ARCADIS  
6723 Towpath Road  
P.O. Box 66  
Syracuse  
New York 13214-0066  
Tel 315.671.9120  
Fax 315.449.4111  
[www.arcadis-us.com](http://www.arcadis-us.com)

ENVIRONMENT

Date:  
February 9, 2010

Contact:  
John C. Brussel, PE

Phone:  
315.671.9441

Email:  
[John.Brussel@arcadis-us.com](mailto:John.Brussel@arcadis-us.com)

Our ref:  
B0032305.0001 #10

Imagine the result

## **MONTHLY PROGRESS REPORT – JANUARY 2010**

### **RCRA CORRECTIVE ACTION PROGRAM BAYER MATERIALSCIENCE LLC 125 NEW SOUTH ROAD HICKSVILLE, NEW YORK**

#### **ACTION THIS MONTH**

- Preparation of the “draft” *Corrective Measures Study Report* (“the CMS Report”) continued.

#### **DELIVERABLES THIS MONTH**

- The *Interim Corrective Measure Additional PCB Soil Removal Certification Report* (“the ICM Report”) was finalized and submitted to the New York State Department of Environmental Conservation (NYSDEC) on January 12, 2010.

#### **ACTION NEXT MONTH**

- A conference call will be held to discuss the Phase IV soil vapor investigation results with the NYSDEC and New York State Department of Health (NYSDOH).
- A letter will be prepared that responds to comments on the ICM Report that were provided by the NYSDEC in e-mail correspondence dated February 4, 2010.
- The CMS Report will be finalized and submitted to the NYSDEC in February 2010, if possible.

#### **SCHEDULE CHANGES**

- There were no significant schedule changes in January 2010.