



**CONESTOGA-ROVERS
& ASSOCIATES**

651 Colby Drive, Waterloo, Ontario, N2V 1C2
Telephone: (519) 884-0510 Fax: (519) 884-0525
www.CRAworld.com

July 8, 2014

Reference No. 081618

Mr. Stephen Scharf
New York State Department of Environmental Conservation
Division of Solid & Hazardous Materials
Bureau of Solid Waste and Corrective Action
625 Broadway
Albany, NY 12233 7015

Dear Mr. Scharf:

Re: June 2014 Progress Report
Order on Consent and Administrative Settlement Index #A1-0799-12-10
Operable Unit 5, RUCO Polymer Corp, Hicksville, NY (Site # 130004)

Conestoga-Rovers & Associates (CRA), on behalf of Bayer Material Science LLC (BMS) and Glenn Springs Holdings, Inc. (GSH), has prepared this submittal which provides the monthly progress report for June 2014. This submittal covers Operable Unit 5 (OU-5) activity. The OU-5 Order on Consent became effective on September 30, 2013.

Actions performed during the Reporting Period

1. The May progress report for OU-5 was submitted to the NYSDEC on June 5.
2. Requests for access for the proposed Phase 2 locations VP-43 through VP-47 were submitted to the property owners on May 1. The request for access to install VP-41 and VP-42 was submitted to the Town of Oyster Bay on May 21. Access for VP-43 was denied on June 11 by American Compressed Gases. Access permission was received from Simone on June 25 for VP-46 and VP-47. With regard to the access request for VP-44 and VP-45, the owner was provided with some clarifying information on June 27. The owner stated that the access permission should be provided in the near future. Conversations were held with the Town of Oyster Bay representative on June 12 and 24 to provide clarifying information regarding the request for VP-41 and VP-42.

Actions anticipated to be performed in the Next Month

1. Continue to work with the neighboring property owners to obtain access permission for the remaining Phase 2 probe installations.
2. Install Phase 2 probes upon receipt of access permission.



**CONESTOGA-ROVERS
& ASSOCIATES**

July 8, 2014

Reference No. 081618

- 2 -

Approved Modifications to Work Plans/Schedule

1. There were no modifications to the Work Plan or Schedule during the reporting period.

Analytical and Testing Results

1. None generated in June.

Unresolved Delays

1. No delays are anticipated at this time.

Citizen Participation Plan

1. No activities were performed during the reporting period.

Should you have any questions on the above, please do not hesitate to contact the undersigned at 519-884-0510 or email kschmidtke@craworld.com

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Klaus Schmidtke, Ph.D., P. Eng.

KS/ac/14

Encl.

cc: Krista Anders (NYSDOH)
Dena Putnick, Esq. (NYSDEC)
Tom Taccone (USEPA)
Scott Krall (Bayer)
Roger Smith (GSH)

Chintan Amin, Esq. (Bayer)
Melody Hamel, Esq. (Bayer)
Stephen Fitzgerald, Esq. (GSH)
Jim Kay (CRA)