



April 5, 2017

Reference No. 081618

Mr. Steven Scharf
New York State Department of Environmental Conservation
Division of Solid & Hazardous Materials
Bureau of Solid Waste and Corrective Action
625 Broadway
Albany, NY 12233-7015

Dear Mr. Scharf:

**Re: March 2017 Progress Report
Order on Consent and Administrative Settlement Index #A1-0799-12-10
Operable Unit 5, RUCO Polymer Corp, Hicksville, NY (Site # 130004)**

GHD, on behalf of Covestro and Glenn Springs Holdings, Inc. (GSH), has prepared this submittal which provides the monthly progress report for March 2017 for the former RUCO Polymer Corp Site in Hicksville, New York. This submittal covers Operable Unit 5 (OU-5) activity. The OU-5 Order on Consent became effective on September 30, 2013.

Actions performed during the Reporting Period

1. The February 2017 progress report for OU-5 was submitted to the NYSDEC on March 7, 2017.
2. Design of the draft mitigative measure continued.
3. The Record of Decision was issued and received on March 31, 2017.

Actions anticipated to be performed in the Next Month

1. Continue design of the mitigative measure.

Approved Modifications to Work Plans/Schedule

1. There were no new modifications to the Work Plan or schedule during the reporting period.

Analytical and Testing Results

1. None generated during this reporting period.

Unresolved Delays

1. None identified during this reporting period.

Citizen Participation Plan

1. None during this reporting period.



Should you have any questions on the above, please do not hesitate to contact the undersigned at 519-884-0510 or email klaus.schmidtke@GHD.com

Yours truly,

GHD

A handwritten signature in blue ink that reads "Klaus Schmidtke". The signature is written in a cursive style with a prominent "K" and a long, sweeping "t" at the end.

Klaus Schmidtke, Ph.D., P. Eng.

KS/mg/50

cc: Renata Ockerby (NYSDOH)
Dena Putnick, Esq. (NYSDEC)
John Unice, Esq. (Covestro)
Tim Troutman (Covestro)
Roger Smith (GSH)
Madeline Stone, Esq. (GSH)
Mike Negrelli (USEPA)
Jim Kay (GHD)