




**Dvirka
and
Bartilucci**
CONSULTING ENGINEERS

330 Crossways Park Drive, Woodbury, New York 11797-2015
516-364-9890 • 718-460-3634 • Fax: 516-364-9045
e-mail: findingsolutions@db-eng.com



July 23, 2008

Principals

Nicholas J. Bartilucci, P.E.
President

Henry J. Chlupsa, P.E.
Executive Vice President

Steven A. Fangmann, P.E.
Senior Vice President

Richard M. Walka
Senior Vice President

Garrett M. Byrnes, P.E.
Vice President

Anthony O. Conetta, P.E.
Vice President

Dennis F. Koehler, P.E.
Vice President

Joseph H. Marturano
Vice President

William D. Merklin, P.E.
Vice President

Kenneth J. Pritchard, P.E.
Vice President

Theodore S. Pytlar, Jr.
Vice President

Brian M. Veith, P.E.
Vice President

Senior Associates

Christopher M. Clement

Thomas P. Fox, P.G.

Michael Neuberger, P.E.

Associates

Joseph F. Baader

Steven M. Cabrera

Rudolph F. Cannavale

Ellen R. DeOrsay

Stefanos J. Eapen, R.A.

Richard C. Feminella

Joseph A. Fioraliso, P.E.

Christopher W. Francis

Michael R. Hofgren

Edward J. Reilly

Daniel Shabat, P.E.

Charles J. Wachsmuth, P.E.

Mr. Jeffrey Dyber
New York State Department of Environmental Conservation
625 Broadway, 12th Floor
Albany, NY 12233-7016

Re: New York State Superfund Standby Contract
Work Assignment No. D003600-50
New Cassel Industrial Area (OU3)
NYSDEC Site No. 1-30-043
D&B No. 2564

Dear Mr. Dyber:

Enclosed is Project Progress Report 20 for the reporting period May 31, 2008 through June 27, 2008.

The report provides information regarding the status of the project subtasks, identifies any problems encountered and their resolution, provides details on projected changes in the project scope, and summarizes the status of Minority Business Enterprise (MBE) and Women Enterprise (WBE) utilization for the project.

If you have any questions or comments, please contact me at (516) 364-9890.

Very truly yours,

Frank DeVita
Project Manager

FD/jmy
Enclosure
♦2564\FD08LTR.DOC-09

PROJECT PROGRESS REPORT

Name of Project: New Cassel Industrial Area (OU3)

Project Location: New Cassel, Nassau County, New York

Client: New York State Department of Environmental Conservation
Division of Environmental Remediation

Contract Number (NYSDEC): D004446-6

Project Number (D&B): 2564

Project Manager (NYSDEC): Mr. Jeffrey Dyber

Project Manager (D&B): Mr. Frank DeVita

Date of Agreement: January 24, 2006

Reporting Period: May 31, 2008 through June 27, 2008

Report Number: 20

Task 1 – Work Plan Preparation

No work performed.

Task 2 – Pre-Design Investigation

- Performance of pre-design investigation activities to provide information necessary to complete the remedial design for New Cassel Industrial Area (NCIA) OU-3.
- Project management
- Preparation of monthly progress report

Task 3 – Plans and Specifications

No work performed.

Task 4- Citizen Participation Activities

No work performed.

Task 5 – Pre-Award Services

No Work Performed.

Problems

None.

Resolution

None.

MBE and WBE Utilization

MBE and WBE utilization to be provided in the Project Management Work Plan submission.

Project Schedule

The project schedule to be provided in the Project Management Work Plan submission.