

WALDEN ASSOCIATES, INC.

ENVIRONMENTAL CONSULTANTS
16 SPRING STREET
OYSTER BAY, NEW YORK 11771
(516) 624-7200, FAX (516) 624-3219
EMAIL: INQUIRIES@WALDEN-ASSOC.COM

October 16, 2003

Mr. Jeffrey Dyber, PE
NYSDEC, Bureau of Eastern Remedial Action
Division of Environmental Remediation
625 Broadway
Albany, NY 12233-7015

Re: Monthly Progress Report – September 2003
New Cassel Industrial Area, New York
Site ID #1-30043I, 1-300-43L, 1-30043M

Dear Mr. Dyber:

Walden Associates, Inc. (Walden) is pleased to provide you the Monthly Progress Report for the above-referenced site. This report covers the month of September 2003, in which the following activities were conducted:

- Disposed of soil that was generated during surface excavation at 101 Frost Street in week of September 17, 2003.
- Installed SVE and Air Sparge test well and four pilot test-monitoring wells at 89 Frost Street, in the area of well MW-4 (A &B).
- Conducted SVE/Air Sparge pilot tests.
- Investigated possible locations from offsite groundwater profiling and monitoring well installation.

The scheduled activities for October 2003 are listed below:

- Prepare SVE/AS pilot test report and conceptual system layouts.
- Clean 10 drywells located on 101 Frost Street and collect end-point samples as per the ROD.
- Finalize offsite groundwater profiling and monitoring well installation work plan

Mr. Jeffrey Dyber, PE
NYSDEC


2

October 16, 2003

Walden shall provide a ten-day notice to NYSDEC for any fieldwork. Please do not hesitate to call me should you have any questions.

Very truly yours,

Walden Associates, Inc.
Environmental Consultants

A handwritten signature in black ink, appearing to read 'J. Heaney III', with a large, stylized initial 'J' and a flourish at the end.

Joseph M. Heaney III, PE
Principal

cc: A. Tamuno, Esq.
G. Bobersky
G. Litwin
A. Cava
M. Rubin, Esq.
H. Scenizer, Esq.
F. Werfel

I:\Frost S\100\Monthly-Report\August\Monthly-Report-8-2003.doc