



Mr. Henry Wilkie
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway
Albany, New York 12233-7015

Subject:
Progress Report – November 2011
Former Gulf Oil Terminal, Oceanside, New York
NYSDEC Site # 130165

Dear Mr. Wilkie:

On behalf of Chevron Environmental Management Company (CEMC), ARCADIS is submitting this Progress Report to the New York State Department of Environmental Conservation (NYSDEC) in accordance with the Order on Consent and Administrative Settlement for the former Gulf Oil Terminal in Oceanside, New York (NYSDEC Site # 130165).

Actions Taken This Period

- Preparation of the Feasibility Study (FS).

Actions Planned for Next Period

- Complete Draft FS.

Approved Modifications to Work Plans and/or Schedules

- None.

Results of Sampling, Testing, or other Data Generated This Period

- None.

Unresolved Delays Encountered or Anticipated

- None.

Imagine the result

ARCADIS of New York, Inc.
6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.446.8053
www.arcadis-us.com

ENVIRONMENT

Date:
December 6, 2011

Contact:
William McCune

Phone:
315.671.9172

Email:
William.McCune@
arcadis-us.com

Our ref:
B0047517.0005.00005
6518040 #2.08

ARCADIS of New York, Inc.
TX Engineering License # F-7727

ARCADIS U.S., Inc.
TX Engineering License # F-533

Activities Undertaken in Support of Citizen Participation Plan

- None.

If you have any questions regarding this progress report or require further information, please do not hesitate to contact us.

Sincerely,

ARCADIS of New York, Inc.



William T. McCune
Principal Geologist

Copies:

Joseph Yavonditte, NYSDEC
Alali Tamuno, NYSDEC
Steven Bates, NYSDOH
Peter Kasbohm, Chevron
Neil Fletcher, Chevron
Nathan Stevens, Cumberland Gulf