

Mr. Henry Wilkie Division of Environmental Remediation New York State Department of Environmental Conservation 625 Broadway Albany, New York 12233-7015

Subject: Progress Report – May 2012 Former Gulf Oil Terminal, Oceanside, New York NYSDEC Site # 130165

Dear Mr. Wilkie:

On behalf of Chevron Environmental Management Company (CEMC), ARCADIS is submitting this Progress Report to the New York State Department of Environmental Conservation (NYSDEC) in accordance with the Order on Consent and Administrative Settlement for the former Gulf Oil Terminal in Oceanside, New York (NYSDEC Site # 130165).

# Actions Taken This Period

- Continued preparation of the Remedial Investigation/Feasibility Study (RI/FS).
- Continued with preparation of IRM Work Plan.

# Actions Planned for Next Period

- Continued preparation of Remedial Investigation/Feasibility Study (RI/FS).
- Continued with preparation of IRM Work Plan.

# Approved Modifications to Work Plans and/or Schedules

None.

Results of Sampling, Testing, or other Data Generated This Period

None.

# Unresolved Delays Encountered or Anticipated

None.

ARCADIS of New York, Inc. 6723 Towpath Road P.O. Box 66 Syracuse New York 13214-0066 Tel 315.446.9120 Fax 315.446.8053 www.arcadis-us.com

#### ENVIRONMENT

Date: June 5, 2012

Contact: William McCune

Phone: 315.671.9172

Email: william.mccune@arcadis-us.com

Our ref: B0047517.0005.00005 6518040 #2.08

# Imagine the result

# ARCADIS

### Activities Undertaken in Support of Citizen Participation Plan

• None.

If you have any questions regarding this progress report or require further information, please do not hesitate to contact us.

Sincerely,

ARCADIS of New York, Inc.

a Malcon Û

William T. McCune Principal Geologist

Copies: Daniel Evans, P.E., NYSDEC Alali Tamuno, NYSDEC Steven Bates, NYSDOH Peter Kasbohm, Chevron Neil Fletcher, Chevron Nathan Stevens, Cumberland Gulf