

Mr. Henry Wilkie
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway
Albany, New York 12233-7015

6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.446.8053

www.arcadis-us.com

ARCADIS of New York, Inc.

Subject:

Progress Report – April 2014
Former Gulf Oil Terminal, Oceanside, New York
NYSDEC Site #130165

Dear Mr. Wilkie:

On behalf of Chevron Environmental Management Company (CEMC), ARCADIS is submitting this Progress Report to the New York State Department of Environmental Conservation (NYSDEC) in accordance with the Order on Consent and Administrative Settlement for the former Gulf Oil Terminal in Oceanside, New York (NYSDEC Site #130165).

Actions Taken This Period

- Continued preparation of the completion report documenting the IRM activities implemented to address soil impacts within the former VRU Area.
- Proceed with planning and preparation to implement IRM Addendum.
- Continued coordination with NYSDEC and other stakeholders regarding site activities.

Actions Planned for Next Period

- Continue preparation of the completion report documenting the IRM activities implemented to address soil impacts within the former VRU Area.
- Continue coordination with NYSDEC and other stakeholders.
- Proceed with planning and preparation to implement IRM Addendum.

Approved Modifications to Work Plans and/or Schedules

None.

Imagine the result

Date:

May 9, 2014

ENVIRONMENT

Contact:

William McCune

Phone:

315.671.9172

Email:

william.mccune@arcadis-us.com

Our ref:

B0047517.0010.00003 6518040 #2.08 ARCADIS

Mr. Henry Wilkie

NYSDEC

May 9, 2014

Results of Sampling, Testing, or Other Data Generated This Period

None.

Unresolved Delays Encountered or Anticipated

 USACE completed a preliminary jurisdictional determination confirming that the small areas which exhibited wetland characteristics at the site are not jurisdictional wetlands.

Activities Undertaken in Support of Citizen Participation Plan

None.

If you have any questions regarding this progress report or require further information, please do not hesitate to contact us.

Sincerely,

ARCADIS of New York, Inc.

William T. McCune Principal Geologist

Copies:

Daniel Evans, P.E., NYSDEC (e-mail) Alali Tamuno, NYSDEC (e-mail) Jacquelyn Nealon, NYSDOH (e-mail) Judson Polikoff, Chevron (e-mail) Neil Fletcher, Chevron (e-mail) Christopher Gill, Cumberland Gulf (e-mail)