

Project: Spectrum Finishing - Remedial Action
 Contractor: EnviroTrac Environmental Services
 CDM Job No: D-006956 Site No. 1-52-029
 CDM Project Manager: John Blaum

CDM
 100 Crossways Park West
 Woodbury, NY 11797
 Telephone: 516.496.8400
 Fax: 516.496.8864

DAILY REPORT

Day:

S	M	T	W	TH	F	S
---	----------	---	---	----	---	---

 Date: 27-Apr-09
 REPORT No. 130
 PAGE No. 1

WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow
TEMP L/H		57/74			
HUMIDITY	Dry	Moderate	High		
WIND	Calm	Light	Moderate	High	
WIND DIR	N	E	S	W	
	NE	SE	SW	NW	

PREPARED BY: F.Robinson TITLE: Inspector

AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction Manager	2x8 hrs	M.Rose, J.Szymanski
EnviroTrac	Operator	2x8 hrs	B.Gimbel, J. Byrnes
EnviroTrac	Technician	2x8 hrs	R.Maletta, K.Davies

EQUIPMENT AT THE SITE I = Idle W = Working

20" Storage Container - W	
Case CX130 Excavator - W	
Case 621D Front End Loader - W	
Daewoo 450 skidder - W	

HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
		All workers onsite were in level D-PPE

CONSTRUCTION ACTIVITIES

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
DESCRIPTION OF WORK PERFORMED AND OBSERVED
1-Tailgate H&S meeting performed before the start of the work day.
2-EnviroTrac started to install recycled concrete aggregate (RCA) in the excavation area (12") and east alleyway (6").
3-Olson Landscaping delivered 4 loads (80 yd3) of RCA from 110 Sand Co.

x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson Project Manager: John Blaum

PHOTOGRAPHIC LOG
27-Apr-09
CDM Job No. D-006956
Spectrum Finishing Remedial Action
SITE No. 1-52-029

PHOTO	DATE	TIME	DESCRIPTION
100_00455.jpg	4/27/2009	AM	Spreading RCA on the excavation
100_00456.jpg	4/27/2009	PM	Excavation at the end of the day, looking south
100_00457.jpg	4/27/2009	PM	East alleyway at the end of the day, looking east
100_00519.jpg	4/27/2009	PM	East alleyway at the end of the day, looking east

PHOTOS 4/27/09



100_00510.jpg - Spreading RCA in excavation




100_00517.jpg - Excavation at the end of the day, looking south



100_00518.jpg - East alleyway at the end of the day, looking east.



100_00519.jpg - East alley at the end of the day, looking east.



PLAN
1" = 20'

4/27/09
Work Areas

DALE

STREET

NE 2591

NS 2590

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, NY 11710
Tel: (516) 409-0940



DATE

4-27-09

NAME

Enviro Trac

ADDRESS

50 DALE ST
W-BABYLON

PO #

TRUCK #

DRIVER

TOP SOIL

CU. YDS.

20 FILL

R-CA

CU. YDS.

20 Yd

CLAY

CU. YDS.

TRUCK TRANSPORTATION

HRS.

TRAILER TRANSPORTATION

HRS.

MACHINE HIRE

HRS.

Curb Deliveries Only

Others Made Elsewhere Solely at Purchaser's Risk

RECEIVED BY

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, NY 11710
Tel: (516) 409-0940



DATE

4-27-09

NAME

Enviro Trac

ADDRESS

50 DALE ST
W-BABYLON

PO #

TRUCK #

DRIVER

TOP SOIL

CU. YDS.

20 FILL

RA R-CA

CU. YDS.

20 Yd

CLAY

CU. YDS.

TRUCK TRANSPORTATION

HRS.

TRAILER TRANSPORTATION

HRS.

MACHINE HIRE

HRS.

Curb Deliveries Only

Others Made Elsewhere Solely at Purchaser's Risk

RECEIVED BY

FULL PAYMENT MUST BE REMITTED FOR THE ABOVE YARDAGE OR TIME WITHOUT QUESTION IF THIS IS SIGNED

FULL PAYMENT MUST BE REMITTED FOR THE ABOVE YARDAGE OR TIME WITHOUT QUESTION IF THIS IS SIGNED

N: 2593

N: 2592

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, NY 11710

Tel: (516) 409-0940



DATE 4-27-09

NAME ENVIRO-trac

ADDRESS 50 DALE ST
W-BABYLON

PO # _____ TRUCK # 2 DRIVER C

	TOP SOIL	CU. YDS.	
<u>20</u>	FILL <u>RCA</u>	CU. YDS.	<u>20 Yd</u>
	CLAY	CU. YDS.	
	TRUCK TRANSPORTATION	HRS.	
	TRAILER TRANSPORTATION	HRS.	
	MACHINE HIRE	HRS.	

Curb Deliveries Only

Others Made Elsewhere Solely at Purchaser's Risk

RECEIVED BY

FULL PAYMENT MUST BE REMITTED FOR THE ABOVE YARDAGE OR TIME WITHOUT QUESTION IF THIS IS SIGNED

Olson's Creative Landscaping Corp.

1507 Bellmore Avenue • Bellmore, NY 11710

Tel: (516) 409-0940



DATE 4-27-09

NAME ENVIRO-trac

ADDRESS 50 DALE ST
W-BABYLON

PO # _____ TRUCK # _____ DRIVER _____

	TOP SOIL	CU. YDS.	
<u>20</u>	FILL <u>R-C A</u>	CU. YDS.	<u>20 Yd</u>
	CLAY	CU. YDS.	
	TRUCK TRANSPORTATION	HRS.	
	TRAILER TRANSPORTATION	HRS.	
	MACHINE HIRE	HRS.	

Curb Deliveries Only

Others Made Elsewhere Solely at Purchaser's Risk

RECEIVED BY

FULL PAYMENT MUST BE REMITTED FOR THE ABOVE YARDAGE OR TIME WITHOUT QUESTION IF THIS IS SIGNED