

Project: Spectrum Finishing - Remedial Action
 Contractor: EnviroTrac Environmental Services
 CDM Job No: D-006956 Site No. 1-52-029
 CDM Project Manager: John Blaum

CDM
 100 Crossways Park West
 Woodbury, NY 11797
 Telephone: 516.496.8400
 Fax: 516.496.8864

DAILY REPORT

Day:

S	M	T	W	TH	F	S
---	---	---	---	----	---	---

 Date: 1-May-09
 REPORT No. 134
 PAGE No. 1

WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow
TEMP L/H		53/68			
HUMIDITY	Dry	Moderate	High		
WIND	Calm	Light	Moderate	High	
WIND DIR	N	E	S	W	
	NE	SE	SW	NW	

PREPARED BY: F.Robinson TITLE: Inspector

AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction Manager	2x8 hrs	M. Rose, J.Szymanski
EnviroTrac	Operator	2x8 hrs	B.Gimbel, J. Byrnes
EnviroTrac	Technician	1x8 hrs	K.Davies

EQUIPMENT AT THE SITE

I = Idle W = Working

20" Storage Container - W	Sakai Paving Pro 270 Roller Compactor - W
Case CX130 Excavator - W	Komatsu PC78MR Excavator with concrete breaker - W
Case 621D Front End Loader - W	
Daewoo 450 skidder - W	

HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
		All workers onsite were in level D-PPE

CONSTRUCTION ACTIVITIES

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
DESCRIPTION OF WORK PERFORMED AND OBSERVED
1-Tailgate H&S meeting performed before the start of the work day.
2-EnviroTrac finished installing and compacting to grade recycled concrete aggregate (RCA) in the excavation area.
3-EnviroTrac continued to break up the stockpiled concrete for disposal.



x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson

Project Manager: John Blaum

PHOTOGRAPHIC LOG
1-May-09
CDM Job No. D-006956
Spectrum Finishing Remedial Action
SITE No. 1-52-029

PHOTO	DATE	TIME	DESCRIPTION
100_00533.jpg	5/1/2009	AM	Spreading RCA to grade on excavation, looking south
100_00534.jpg	5/1/2009	AM	Compacting RCA to grade on excavation, looking SW
100_00535.jpg	5/1/2009	PM	Breaking up concrete for disposal, looking NW
100_00536.jpg	5/1/2009	PM	Compacted RCA to grade on excavation at the end of the day, looking SW

PHOTOS 5/01/09



100_00533.jpg - Spreading RCA to grade on excavation,




100_00534.jpg - Compacting RCA to grade on excavation, looking SW



100_00535.jpg - Breaking up concrete for disposal, looking NW



100_00536.jpg - Compacted RCA to grade on the excavation at the end of the day, looking SW



51109

Work Area