

Project: Spectrum Finishing - Remedial Action  
 Contractor: EnviroTrac Environmental Services  
 CDM Job No: D-006956 Site No. 1-52-029  
 CDM Project Manager: John Blaum

CDM  
 100 Crossways Park West  
 Woodbury, NY 11797  
 Telephone: 516.496.8400  
 Fax: 516.496.8864

### DAILY REPORT

Day: 

S	<b>M</b>	T	W	TH	F	S
---	----------	---	---	----	---	---

  
 Date: 11-May-09  
 REPORT No. 140  
 PAGE No. 1

<b>WEATHER</b>	Clear	<b>Partly Cloudy</b>	Overcast	Rain	Snow
<b>TEMP L/H</b>		49/62			
<b>HUMIDITY</b>	Dry	<b>Moderate</b>	High		
<b>WIND</b>	Calm	<b>Light</b>	Moderate	High	
<b>WIND DIR</b>	N	E	S	W	
	NE	SE	SW	<b>NW</b>	

PREPARED BY: F.Robinson TITLE: Inspector

#### AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction Manager	1x8 hrs	M. Rose
EnviroTrac	Operator	2x8 hrs	B.Gimbel, J.Bynes
EnviroTrac	Technician	2x8 hrs	K.Davies, R. Maletta
AARCO	Technician	2x8 hrs	M. Bonislawski, A. Sanchez
Peter Quatrale Tree Service	Technician	3x3 hrs	P.Quatrale, J.Marulis, A.Ganzalez

#### EQUIPMENT AT THE SITE I = Idle W = Working

20" Storage Container - W	AARCO Guzzler Vac Truck - W
Daewoo 450 skidder - W	
CAT 430E Backhoe -W	

#### HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
		All workers onsite were in level D-PPE

#### CONSTRUCTION ACTIVITIES

<b>Site Representative:</b> Frank Robinson - CDM
<b>Health and Safety Site Officer:</b> N/A
<b>DESCRIPTION OF WORK PERFORMED AND OBSERVED</b>
1-Tailgate H&S meeting performed before the start of the work day.
2-EnviroTrac uncovered the tank tops to CP-1 (51 Cabot St.) and CP-2 (61 Cabot St.). Both areas were restored with RCA and the fence above CP-2 was also restored.
3-AARCO cleaned out the following structures: 50 Dale St. CP-7 (non-haz.), 51 Cabot St. CP-1 and 8 (non-haz.), 61 Cabot St. CP-2 (non-haz.). CP 3 and 4 (50 Dale St.) were not cleaned out as the no sediment had accumulated since the last clean out. Both sediment levels were below the bottom of the structure. 3 AARCO roll offs were delivered to the site to store clean out material.
4-Kevin Oldham (SCDPW) was on site to determine what sampling has to be done to dispose of liquids at the Bergen Point WWTF. After inspecting at all of the structures and looking at the 2007 geoprobe data, he determined that only CP-10 (60 Dale St.) had to be sampled because he saw a sheen on the water.
5-Peter Quatrale Tree Service on site to remove the 2 trees in front of 51 Cabot St.

x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson Project Manager: John Blaum

**PHOTOGRAPHIC LOG**  
**11-May-09**  
**CDM Job No. D-006956**  
**Spectrum Finishing Remedial Action**  
**SITE No. 1-52-029**

<b>PHOTO</b>	<b>DATE</b>	<b>TIME</b>	<b>DESCRIPTION</b>
100_00580.jpg	5/11/2009	AM	CP-2 tank top exposed, 61 Cabot. St.
100_00582.jpg	5/11/2009	AM	Removing the 2 trees in front of 51 Cabot St.
100_00583.jpg	5/11/2009	AM	CP-1 tank top exposed, 51 Cabot St.
100_00584.jpg	5/11/2009	AM	Kevin Oldham (SCDPW) checking CP-7
100_00586.jpg	5/11/2009	AM	AARCO cleaning out CP-2
100_00588.jpg	5/11/2009	AM	Both trees in front of 51 Cabot St. removed.

# PHOTOS 5/11/09



100\_00580.jpg - CP-2 tank top exposed, 61 Cabot St.



100\_00582.jpg - Removing the 2 trees in front of 51 Cabot St,



**100\_00583.jpg - CP-1 tank top exposed, 51 Cabot St.**




**100\_00584.jpg - Kevin Oldham (SCDPW) checking CP-7.**



**100\_00586 - AARCO cleaning out CP-2.**



**100\_00588.jpg - Both trees in front of 51 Cabot St. removed.**



trees removed

5/11/09

Work Areas

SUFFOLK



COUNTY

**Kevin J. Oldham**

Industrial Waste Pretreatment Technician

**Department of Public Works**

Division of Sanitation

---

335 YAPHANK AVENUE

YAPHANK, NEW YORK 11980

PHONE: (631) 852-4108

FAX: (631) 852-4299

Specializing in All Phases  
of Tree Care, Spraying  
and Landscaping



**Peter D. Quatralo**  
**Tree Service, Inc.**

Patchogue, N.Y. 11772  
(631) 289-5271

Peter D. Quatralo  
Certified Arborist