

Project: Spectrum Finishing - Remedial Action
 Contractor: EnviroTrac Environmental Services
 CDM Job No: D-006956 Site No. 1-52-029
 CDM Project Manager: John Blaum

CDM
 100 Crossways Park West
 Woodbury, NY 11797
 Telephone: 516.496.8400
 Fax: 516.496.8864

DAILY REPORT

Day:

S	M	T	W	TH	F	S
---	---	----------	---	----	---	---

 Date: 12-May-09
 REPORT No. 141
 PAGE No. 1

WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow
TEMP L/H		51/67			
HUMIDITY	Dry	Moderate	High		
WIND	Calm	Light	Moderate	High	
WIND DIR	N	E	S	W	
	NE	SE	SW	NW	

PREPARED BY: F.Robinson TITLE: Inspector

AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction Manager	1x8 hrs	M. Rose
EnviroTrac	Operator	2x8 hrs	J.Bynes
AARCO	Technician	2x8 hrs	M. Bonislawski, A.Sanchez
Earth Care	Technician	2x4 hrs	O.Marquina, A. Williams

EQUIPMENT AT THE SITE I = Idle W = Working

20" Storage Container - W	AARCO Guzzler Vac Truck - W
Daewoo 450 skidder - W	Earth Care Vac Truck - W
CAT 430E Backhoe -W	

HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
		All workers onsite were in level D-PPE

CONSTRUCTION ACTIVITIES

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
DESCRIPTION OF WORK PERFORMED AND OBSERVED
1-Tailgate H&S meeting performed before the start of the work day.
2-Earth Care pumped the following structures of liquid: 51 Cabot St.: DS-3, 5 and 6. 61 Cabot St.: DS-1, 2 and 4 and CP-11. 50 Dale St.:DS-8 and 10. 60 Dale St.:DS-7, 9 ,11 and 12.
3-AARCO cleaned out the following structures of sediment: 51 Cabot St.:DS-3; DS-5 was not cleaned out, the bottom was at 17.5' and groundwater was flowing back in after the liquid was pumped out of the structure. 61 Cabot St.: DS-1. Sediment was dumped into a roll off at the end of the day.
4-CP-7 (50 Dale St.) the inside of the concrete structure is visibly stained green.

x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson Project Manager: John Blaum

PHOTOGRAPHIC LOG
12-May-09
CDM Job No. D-006956
Spectrum Finishing Remedial Action
SITE No. 1-52-029

PHOTO	DATE	TIME	DESCRIPTION
100_00589.jpg	5/12/2009	AM	Earth Care pumping out DS-6 (51 Cabot St.)
100_00594.jpg	5/12/2009	PM	AARCO cleaning sediments out of DS-1 (61 Cabot St.)


PHOTOS 5/12/09




100_00589.jpg - EarthCare pumping out DS-6 (61 Cabot St.)



100_00594.jpg - AARCO cleaning out sediments out of DS-1 (61 Cabot St.)





PLAN
1" = 20'

5/12/69
Work Areas