

Project: Spectrum Finishing - Remedial Action
 Contractor: EnviroTrac Environmental Services
 CDM Job No: D-006956 Site No. 1-52-029
 CDM Project Manager: John Blaum

CDM
 100 Crossways Park West
 Woodbury, NY 11797
 Telephone: 516.496.8400
 Fax: 516.496.8864

DAILY REPORT

Day:

S	M	T	W	TH	F	S
---	----------	---	---	----	---	---

 Date: 6-Jul-09
 REPORT No. 178
 PAGE No. 1

WEATHER	Clear	Partly Cloudy	Overcast	Rain	Snow
TEMP L/H		62/82			
HUMIDITY	Dry	Moderate	High		
WIND	Calm	Light	Moderate	High	
WIND DIR	N	E	S	W	
	NE	SE	SW	NW	

PREPARED BY: F.Robinson TITLE: Inspector

AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction manager	1x8 hrs	M.Rose
Accurate Blacktop	Operator	1x8 hrs	D.Flores
Accurate Blacktop	Laborer	2x8 hrs	M.Perdoma, M.Andasol

EQUIPMENT AT THE SITE I = Idle W = Working

20" Storage Container - I	Accurate - Case 570 MXT Loader w/ Grading Box - W
Accurate - Mack Dump truck - W	

HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
		All workers onsite were in level D-PPE

CONSTRUCTION ACTIVITIES

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
DESCRIPTION OF WORK PERFORMED AND OBSERVED
1- A H&S tailgate meeting was held before the start of work.
2-Accurate Blacktop moved items in the way of paving and started to remove the asphalt at 51 and 61 Cabot St.

x - Designates report is continued on additional pages

CDM Site Representative: F. Robinson Project Manager: John Blaum

PHOTOGRAPHIC LOG

Date: 07/06/09

CDM Job No. D-006956

Spectrum Finishing Remedial Action

SITE No. 1-52-029

PHOTO	DATE	TIME	DESCRIPTION
100_0926.jpg	7/6/2009	AM	Accurate Blacktop removing asphalt from 51 and 61 Cabot St.
100_0927.jpg	7/6/2009	PM	Accurate Blacktop removing asphalt from 51 and 61 Cabot St.
100_0928.jpg	7/6/2009	PM	Accurate Blacktop removing asphalt from 51 and 61 Cabot St.

PHOTOS 7-06-09




100_0926.jpg - Accurate Blacktop removing asphalt from 51 and 61 Cabot St.



100_0927.jpg - Accurate Blacktop removing asphalt from 51 and 61 Cabot St.



100_0928.jpg - Accurate Blacktop removing asphalt from 51 and 61 Cabot St.



PLAN
1" = 20'

7/6/09

Work Areas

STREET

DALE

61 CABOT ST.
1 STY. BRICK WAREHOUSE

60 DALE ST.
(SPECTRUM)
1 STY. BRICK WAREHOUSE

51 CABOT ST.
(UNIQUE DOOR GALLERY)
1 STY. BRICK WAREHOUSE

50 DALE ST.
(SPECTRUM)
1 STY. BRICK WAREHOUSE

45 CABOT ST.
1 STY. BRICK WAREHOUSE

40 DALE ST.
1 STY. BRICK WAREHOUSE

← Asphalt Removed

Utility Pole

STORAGE CONTAINER

South Alleyway

East Alleyway

West Alleyway