

Project: Spectrum Finishing - Remedial Action  
 Contractor: EnviroTrac Environmental Services  
 CDM Job No: D-006956 Site No. 1-52-029  
 CDM Project Manager: John Blaum

CDM  
 100 Crossways Park West  
 Woodbury, NY 11797  
 Telephone: 516.496.8400  
 Fax: 516.496.8864

### DAILY REPORT

Day: 

S	M	T	W	TH	F	S
---	---	---	---	----	---	---

  
 Date: 17-Jul-09  
 REPORT No. 186  
 PAGE No. 1  
 PREPARED BY: P. Dixon TITLE: Engineer

<b>WEATHER</b>	Clear	Partly Cloudy	Overcast	Rain	Snow
<b>TEMP L/H</b>		70/80 F			
<b>HUMIDITY</b>	Dry	Moderate	High		
<b>WIND</b>	Calm	Light	Moderate	High	
<b>WIND DIR</b>	N	E	S	W	
	NE	SE	SW	NW	

#### AVERAGE FIELD FORCE

Name of Contractor	Title	Hours Worked	Remarks
EnviroTrac	Construction manager	7:30 to	M. Rose
YEC Surveying	Surveyor	7:30 to	Don Stec
YEC Surveying	Surveyor	7:30 to	Jon Chen

#### EQUIPMENT AT THE SITE      I = Idle      W = Working

1. Trailer - W	
----------------	--

#### HEALTH AND SAFETY

Name	Time (From - To)	Task/Level of PPE
		All workers onsite were in level D-PPE

#### CONSTRUCTION ACTIVITIES

<b>Site Representative:</b> Phillip Dixon - CDM
<b>Health and Safety Site Officer:</b> N/A
<b>DESCRIPTION OF WORK PERFORMED AND OBSERVED</b>
7:30 - Site Health & Safety meeting kick-off meeting.
8:00 - YEC begins the site as-build survey work.
12:15 - YEC takes a lunch break.
12:30 - Dixon leaves the site.
<b>Notes:</b>
1. N/A

x
---

      x - Designates report is continued on additional pages

CDM Site Representative: P. Dixon                      Project Manager: John Blaum

**PHOTOGRAPHIC LOG**

**Date: 07/17/09**

**CDM Job No. D-006956**

**Spectrum Finishing Remedial Action**

**SITE No. 1-52-029**

<b>PHOTO</b>	<b>DATE</b>	<b>TIME</b>	<b>DESCRIPTION</b>
DSCN1089.JPG	7/15/2009	AM	YEC Surveying the Spectrum Site.
DSCN1090.JPG	7/15/2009	AM	YEC Surveying the Spectrum Site.

# PHOTOS 07-17-09



DSCN1092.JPG - YEC Surveying the Spectrum Site.



DSCN1094.JPG - YEC Surveying the Spectrum Site.